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MINUTES OF MEETING 

MTA CAPITAL PROGRAM OVERSIGHT COMMITTEE 

November 18, 2020 

New York, New York 

 10:00 A.M. 

 

 

Because of the ongoing COVID‐19 public health crisis, the MTA Chairman convened a one‐day, virtual 

Board and Committee meeting session on November 18, 2020, which included the following 

committees: 

 Long Island Rail Road and Metro‐North Railroad; 

 New York City Transit; 

 MTA Bridges and Tunnels; 

 Finance; 

 Capital Program Oversight Committee. 
 

To see a summary of the CPOC Committee meeting, please refer to the November 18, 2020 Board 

minutes in the December Board Book available here on the Board materials website: 

https://new.mta.info/transparency/board‐and‐committee‐meetings/december‐2020 
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2021 CPOC Committee Work Plan  

 
 
 
 

I. Recurring Agenda Items 
 

Approval of the Minutes 
Committee Work Plan 
Commitments/Completions and Funding Report 
 
 

II. Specific Agenda Items   
 

January 
Rolling Stock Procurement Update  
 
 
February 
C&D Capital Program Update 

 B&T 
 
 
March 
C&D Capital Program Update 

 Stations Projects 
Quarterly Traffic Light Reports 

 
 
April 
C&D Capital Program Update 
Update on Capital Program Security Projects (in Executive Session)  
 
 
May 
C&D Capital Program Update  
 
 
June 
Update on OMNY Program  
Update on Minority, Women and Disadvantaged Business Participation 

 Quarterly Traffic Light Report 
 
 
July 
C&D Capital Program Update 
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September  
C&D Capital Program Update  
Quarterly Traffic Light Reports 
 
 
October  
C&D Capital Program Update 
Update on Capital Program Security Projects (in Executive Session) 
 
 
November  
C&D Capital Program Update 
Update on Minority, Women and Disadvantaged Business Participation  
Update on Small Business Development Program 
 
 
December 
C&D Capital Program Update 
Update on OMNY Program  
Quarterly Traffic Light Reports 
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C&D’s last report to CPOC on Integrated Projects was in July 2020. Integrated projects are complex 
projects with multiple interdependent sub-projects. Three integrated projects are under construction 
now (42 St Connection, East Side Access and LIRR Main Line Expansion). Two more integrated projects 
are in the planning stages (Second Avenue Subway Phase Two and Penn Station Access). This document 
presents an executive summary of the progress of these projects since July, and identifies primary 
factors influencing the projects’ performance.   
 
 

42 St Connection The 42 St Connection Project is improving the station experience at three stations 
along 42 St Street (Grand Central, Bryant Park and Times Square), with redesigned 
passageways and platforms, new elevators, and widened stairways. The project 
also involves making the 42 St Shuttle train into a fully accessible service.   
Combined Original Budget: $521.4 M        EAC: $531.3 M 
 
1. The overall Connection Project is a bundling of 8 contracts, all administered 

by one PCEO. So far, the Contractors include MLJ and Halmar. The Shuttle 
project is currently approximately 55% complete with an overall (close out) 
end date of 09/22 and a substantial completion date expected around 3/22, 
months ahead of schedule. The ADA platform will be in service by 9/21. 

2. An unforeseen tunnel settlement condition at the Times Sq Station, 
discovered earlier this year, threatened to delay the project by 3-4 months. 
The closure of the Shuttle closure, from April to August, allowed the 
contractor to make up for lost time and maintain the project’s aggressive 
completion schedule. 

3. Some major milestones achieved since July:  

• The replacement of the busiest escalators in the entire MTA network was 
completed in just 36 weeks. Set of escalators was out of service from 
9/30/19 to 6/5/20 with Substantial Completion declared on 9/2/20, eight 
months ahead of schedule.   

• The project team executed an MTA License Agreement that requires the 
developers of One Times Square to fund the construction and future 
maintenance of a brand-new ADA elevator in Times Square Station, as 
well as a new subway entrance canopy.  

• At Grand Central Station, the developers of One Vanderbilt have 
completed and put into service an entirely new transit hall with entrances 
to Grand Central Station and the NYCT subway system, new and modified 
stairs, new elevators, and 5,400 SF of new mezzanine space. This effort, 
which includes many other upgrades to the Grand Central Station subway 
system, was the first major transit improvements provision of the East 
Midtown Rezoning. 
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East Side Access 

 
ESA will provide LIRR passengers with direct service into Grand Central Terminal. 
Project involves building out an 11.5 Mile underground tunnel with a new station 
and concourse below the existing Grand Central Terminal. 
Current budget: $11,133 M        EAC: $11,133 M 
 
1. The program consists of 16 active contracts. Project is currently 

approximately 85% complete against a planned completion of 96% with a 
public Revenue Service Date of December 2022. 

 2. The ESA program has achieved some significant milestones including: 

• Completion of the track structure, including third rail, throughout the 
tunnel  

• Signal power energization is forecast to be complete by the end of the 
month.  This step is critical to advancing the FRA signal testing. 

• Completed the installation and local testing of numerous systems within 
the facilities for a portion of the ESA Tunnels. 

3. Project has suffered from poor performance by some of the contractors, 
primarily Tutor Perini Corporation (on CS179, CM007) and Grand Central 
Terminal Contractors, a Joint Venture (CM014B). In all three contracts the 
contractors are not supplying adequate manpower or production rates for the 
remaining tasks in addition to poor management of subcontractors.  

4. Work progresses in the following major categories: 

• Tunnel work – All track structure has been installed but the Contractor is 
behind in testing of the systems and finishing the platform work. 
Contractor needs to increase production and get more manpower on the 
project to stay on schedule. 

• Station work: GCTC is behind schedule nearly a year and has the potential 
now to affect the program substantial completion. This is due to late 
testing and issues with mechanical systems within the station. Most of 
the architectural finishes are completed (90%). 

• Mid-Day Storage Yard: Installation is 97% complete and will begin 
progressing the systems testing elements for security, communications, 
FRA signal testing and traction power. 

• JP Morgan Chase Building: JPMC restoration of the ESA space in the 
station concourse is currently showing a late delivery of three months 
which has put pressure on Tutor Perini, the contractor doing the final 
systems work under CS179. C&D is working closely with JPMC to provide 
value engineering and direction of 24/7 work effort (as provided for in the 
construction agreement between JPMC and MTA). Also, JPMC will be 
funding modification (change order) to offset delays they have caused.  

• Preparation for opening: LIRR continues to prepare for the opening and 
has completed the operational readiness plan. Critical to that plan are key 
hires initially and then operations personnel, all delayed by the hiring 
freeze. 
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 5. Major effort currently underway is the negotiation of a modification (CPR 320) 
with TPC. CPR 320 is the work required by CS179 to finish installation and 
testing with the reconfigured Zone 4 within the station concourse. 
Negotiations include the ability of the CS179 contractor to enter the work 
zone and do parallel activities with the JPMC Contractor. 

6. The program though suffers from the late delivery of installation and testing 
on CM014B, CM007 and CS179. CM007 is scheduled to finish in May 2021, 
nearly a year late, as is CM014B. Subsequently, the late dates put significant 
pressure on CS179 which will deliver late interim milestones for various 
systems that support other contracts. The key for the management of the 
program is to provide necessary mitigations for subsequent and adjacent 
contract milestones to move forward (such as portable cooling to allow for 
communication equipment installation and testing). 

7. C&D has taken / is taking the following actions to keep the project on 
schedule and on budget:  

• Coordinated with LIRR to manage segregated delivery of track and 
concourse 

• Holding daily meetings with the contractor to discuss production rates 
and six-week schedule – outreach has been made to contractor 
leadership to assist and enforce our legal rights 

• Actively monitoring progress and productivity of the contractor’s 
subcontractors 

• Conducted engineering workshops to reduce timeframes for reviews and 
resolution of issues. 

• Provided pre-default notices to CM014B contractor. 
• Processed change orders only for compliance and safety issues 
• Directed JPMC to engage a 24/7 approach to work activities. 
• Close coordination between JPMC and CS179 to allow for parallel 

activities within the same workspace 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LIRR Main Line 
Expansion 

Project is to add a 10-mile-long third track on the LIRR Main Line to reduce train 
congestion and enable bi-directional service during peak hours. LIRR Expansion 
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also includes several related projects, including the elimination of eight street-
level grade crossings, improvements to rail bridges, and new parking garages. 
Original budget: $2,588 M        EAC: $2,588 M 
Project remains on schedule for in-service 3rd track in Q4 2022. 
 
1. Project is approximately 58% complete and remains on target for cost and 

schedule (SC expected April 2023). Current project status:  

• Grade Crossings: seven out of eight grade crossings have been 
eliminated. Four have re-opened as Undergrade Crossings.   

• Stations:  Active construction at 5 of 6 stations 
• Parking Structures: Harrison Avenue scheduled to open 12/2020 
• Track and Systems:   

o New Nassau 1 & Nassau 3 Interlocking switches installed 
o Backbone/Motor Generators/ Master Locations from Queens to 

Mineola 

• Retaining and attenuation walls: More than 44,000 LF completed to date 
(compared to a target of 40,000 LF by end of 2020) 

2. 2021 Look-Ahead 

• Grade Crossing Eliminations: Complete all grade crossings, including at 
Willis Avenue and Main Street in MIneola 

• Bridges: Construct new bridge at Denton Avenue in Garden City 
• Stations: Complete 4 of 6 Stations 
• Parking Structures: Open Westbury North Parking Garage 
• Track & Systems: 

o Commission new Nassau 1 and Nassau 3 Interlockings 
o Continue installing third track 
o Substations 

 
 3. Looking ahead: 

• Project is largely nearing completion of heavy civil work, and moving 
more towards a focus on track, signal systems installation.  

• Remaining civil work is mainly in Mineola, where the close proximity of 
interlockings, facilities, Mineola Station and town activities make 
construction complex.  
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Second Avenue 
Subway Ph 2 (in 
design) 
 

SAS Phase 2 will extend service from 96th Street, utilizing the exiting tunnel 
segments built in the 1970s, and create three new ADA accessible stations at 106th 
Street, 116th Street, and 125th Street.  
 
1. Design Status 

• The design of an Advanced Utility Relocation contract has been 
completed.   

• Contract documents for two Civil/Structural Design/Build (DB) contracts 
have been developed and are being finalized with updates to incorporate 
cost containment items and to address ongoing developer coordination at 
125th Street. 

• We anticipate completion of a draft of the last DB design package, which 
includes the systems, MEP and architectural finishes, during Q1 of 2021.  
Completion of these documents is expected by end of 2021.   

2. Cost Containment 

• Previous cost containment efforts have already reduced project cost by 
up to $1B. 

• All cost containment ideas developed by the Joint NYCT/Project Team 
Cost Containment Task Force have now been evaluated.  Savings to be 
incorporated into final contract documents total $100 M to $ 170 M. 

3. Federal Funding Status 

• The project entered the Project Development phase of the Capital 
Investment Grant (CIG) program in November 2016. We received the 
FTA’s approval of the environmental re-evaluation (FONSI) in November 
2018 and completed the Preliminary Engineering in June 2019. 

• After completing the FTA’s Risk & Readiness workshop in August 2019, we 
submitted a request to advance into the next phase (“Engineering” phase) 
of the grant program. 

• In February 2020, the project received a Medium-High rating from FTA 
which meets eligibility threshold for a grant. The FTA has not taken action 
on our application for over a year, however, and we have not yet received 
approval into the Engineering phase which is required before we can 
request a Full Funding Grant Agreement (FFGA).   

• We continue to meet with and share project documents with the FTA’s 
consultant to expedite the FFGA once we have entered Engineering. 
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Penn Station 
Access (in design) 

Penn Station Access will utilize an existing Amtrak line to introduce a one-seat 
Metro-North ride into Penn Station. The project will include four new ADA-
accessible stations in the East Bronx at Hunts Point, Parkchester/Van Nest, Morris 
Park, and Co-op City. Penn Station Access includes over 19 miles of new and 
rehabilitated track work; new and reconfigured interlockings; and the 
modernization of signal, power, and communication infrastructure.  
 
Project is in the design/procurement phase but the unprecedented financial 
strain to the MTA caused by COVID-19 has put the project on hold. C&D 
nevertheless continues to advance the project’s environmental review and 
preliminary engineering design, so that a design-build procurement can move 
forward once a funding source is identified. Recent activities include: 

• Continued coordination with key stakeholders including Metro-North 
Railroad, Amtrak and freight operators 

• Advancing the Environmental Assessment, now under Federal Transit 
Administration review 

• The MTA’s Major Construction Review Unit has completed a review of the 
project with a final report expected in December 2020  

• Obtained $30M in federal funding for the catenary system replacement  
• Preliminary design expected to be completed in Q1 2021 
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MTA Independent Engineering Consultant 

December 2020 CPOC
Independent Engineering Consultant 
Project Review

42 St Connection - Integrated Project
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MTA Independent Engineering Consultant 

42 St Connection
Program Scope
The 42 Street Connection Project is comprised of 8 contracts designed to improve 
the customer experience when traversing the 42nd Street Corridor from Grand 
Central Station to Times Square. The scope includes:

 ADA Accessibility compliance at the 42 Street Shuttle

 Transforming the Shuttle from the current configuration into a two track, six car consist

 Circulation improvements at Grand Central, Times Square, and Bryant Park Stations via 
new stairs, widening platforms, mezzanines, and existing stairs

 Replacement of escalators and ADA elevators

 Structural Repairs

 New station finishes

 New ADA elevators at Bryant Park

 Fare control improvements to provide free transfer to the 6th Avenue subway Line

2
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MTA Independent Engineering Consultant 

42 St Shuttle
Budget
 IEC has analyzed the project related costs and forecasts the EAC as $225.6M. 

 The project has used the allotted contingency funds but forecast to finish 
within the budget of $253.2M due to the large risk reserve.

Schedule
 Project is slightly ahead of the contractual Substantial Completion date of 

March 2022.

 The project has done a commendable job mitigating potential delays, due to 
added scope from unforeseen conditions, by taking advantage of the Shuttle 
shutdown during MTA’s Essential Service Plan and accelerating future work 
when possible.

3
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MTA Independent Engineering Consultant 

42 St Shuttle

IEC Observations
 Most long lead items have been procured and are on site. Some 

communication cables have been delayed but this currently has no 
schedule impact.

 Programmatically, this project has demonstrated the need for more 
invasive field testing and more thorough site surveys in future 
preliminary design efforts.

4
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MTA Independent Engineering Consultant 

42 St Connection

 Additional Project Currently in Construction
 Elevator and Escalator Replacement – GCT/Lexington Line

 Schedule: The contract duration was reduced by 5 months and
Substantial Completion was achieved Sept 2020 and is in Closeout.

 Budget: A $7M budget modification was required primarily due to
increased TA Labor and an acceleration directive. The project
finished within the amended budget of $36.4M.

 Future Projects
 Access Improvements Grand Central Station

 Forecast award June 2021 – Original Award March 2020
 Current Project Budget - $42.6M

5
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MTA Independent Engineering Consultant 

42 St Connection

 Future Projects (Continued)
 Grand Central Station Capacity & Accessibility Improvements 

 Forecast award September 2021 – on schedule
 Bundle Total Budget - $83.8M

 Replacement of Lex Line Platform Elevators and Final 
Completion of Flushing Line Elevator
 Forecast award March 2021 - Original Award March 2019
 Current Bundle EAC - $36.4M
 Current budget shortfall of approximately $10M

 Bryant Park & 5th/6th Ave Station Complex 
 Currently no award forecast
 Bundle Total Budget - $53.3M

6
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MTA Independent Engineering Consultant 

December 2020 CPOC
Independent Engineering Consultant  
Project Review

East Side Access
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MTA Independent Engineering Consultant 

Budget and Schedule Review
 Budget
 The Independent Engineering Consultant’s (IEC’s) analysis indicates the current budget of

$11.13B, with the established allocated and unallocated contingencies, remains sufficient
to complete the work required to enter Revenue Service in December 2022.
 The IEC’s Estimate at Completion analysis yields a projected cost of $10.99B, which is

$0.14B under the current budget.
 Schedule
 The IEC considers the rail systems installation and testing, followed by LIRR takeover

period, as critical to the program.
 Provided that recovery efforts for the systems installation, testing, and rail remediation

work are implemented, the IEC maintains the forecast of 3.5 months of program
contingency remaining to the December 2022 Revenue Service Date.
 Further delays may result in the compression of the LIRR takeover period and/or

consumption of program contingency.

2
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MTA Independent Engineering Consultant 

Program Observations
 Management

 The IEC has observed improvement in the following program areas led by the Program
Management Office (PMO), Construction Management (CM) and Testing and
Commissioning (T&C) Group:
 Tunnel access coordination
 Water intrusion/ leak remediation efforts
 Establishing testing readiness mechanisms across all contracts

 Quality and Code Compliance Groups have improved their Quality Assurance Processes,
which are facilitating the identification and resolution of the quality issues across all
contracts.
 The IEC has observed numerous incidents where equipment has been damaged and

required repairs/replacement. These issues, including the corroded rail, booster fans,
and switch machines, are currently being addressed at the contractors’ expense.
The time period to address the corrective actions should be improved to avoid
schedule impacts.

 Challenge remains in getting the GCT Caverns (CM007), GCT Concourse (CM014B) and
Facilities Systems (CS179) contractors to achieve the installation and testing productivity
rates required to support the program.

 The project team is making efforts to improve the detail of systems testing metrics on a
contract level. However, a comprehensive tool should be used to manage and report
the testing work against plan for the overall program.

3
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MTA Independent Engineering Consultant 

Program Observations
 Systems

 Installation and testing work performed by CM007, CM014B, and CS179 continues to be
delayed due to contractors’ performance, quality issues, and change order work.

 Facility Systems (CS179) Contract
 Several Local Systems Testing (LST) milestones established in the May 2019 Acceleration/

Settlement Agreement have been missed and the upcoming Integrated Systems Testing
(IST) milestones indicate delays up to 14 months.

 The critical installation and testing work remains behind the May 2019 plan, at 28% and 49%
respectively, based on the latest risk-informed project schedule (10/1/2020 MCS).

4
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MTA Independent Engineering Consultant 

Risks
 Contractors’ performance (CM007, CM014B and CS179) on installation and testing remains

a schedule risk to the program. Continued delays can impact subsequent LIRR takeover of
ESA and risk consumption of program contingency.

 Partial testing work is being performed for specific systems, such as the Backbone
Communication System (BCS) IST and Power SCADA LST, to advance the program. The
deferral of systems testing is a risk to the overall systems’ performance and acceptance by
LIRR, which may result in schedule impacts to the program.

 Lack of protection of equipment by the contractors may compromise the functionality of
the equipment and require refurbishment or replacement. This may result in delays to the
testing work and subsequent acceptance of equipment by LIRR.

 Delays to the work performed by JP Morgan Chase may further impact subsequent
Integrated Systems Testing and handover of the concourse systems to LIRR.

 As the amount of concurrent testing activities increases, there is a risk that LIRR, ESA and
contractor may not have sufficient resources required to perform and witness local testing
and IST across all contracts.

 Potential delays resulting from the rail remediation work may add schedule pressure to LIRR
training of Train and Engine (T&E) crews, and risk consumption of program contingency.

5
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MTA Independent Engineering Consultant 

Recommendations
 With less than 9 months remaining to start the handover of key systems to LIRR,

the CM007, CM014B and CS179 contractors should take the opportunity to
increase work shifts and/or crews to maximize the installation and testing
productivity. This will reduce the risk of further compression of LIRR takeover
period and consumption of schedule contingency.

 In addition to the contractors’ interim maintenance efforts, the IEC
recommends that a robust equipment protection process be instituted. This will
ensure the reliability of the equipment and facilitate the acceptance of the
equipment by LIRR.

 Observations/ issues logs are being maintained on a contract level. However,
as systems and assets cross several contracts, an integrated program-wide log
should be developed to track critical issues that are required to be addressed
prior to the handover of the systems to LIRR and subsequent Revenue Service.

6
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MTA Independent Engineering Consultant 

Recommendation Log

7

ESA – IEC Recommendations / Observations Log
Recommendations (April 2018) Agency Response/ Action Status

Perform a Systems Risk Assessment and identify mitigations 
based on the incremental testing approach.

A system risk refresher will be performed, once the impacts of 
270 Park work on the program schedule are fully known; in 
the meantime the system risk are being monitored through a 
risk register and monthly risk meetings with IEC and OCO.

Ongoing

Manage in-house Force Account (FA) to balance resources 
between East Side Access and other projects.

LIRR Department of Program Management is refreshing their 
5-year outlook to determine what resources will be needed 
leading to revenue service, to ensure it will be supported.

Ongoing

Recommendations (July 2019) Agency Response/ Action Status

LIRR and ESA finalize the required duration for LIRR Takeover 
of ESA and further develop the existing Takeover Plan.
Detail for specific takeover criteria for the required elements 
and final acceptance of the various assets should be 
provided.

The Operational Readiness (OpR) Group and LIRR have 
agreed on handover durations, which are being reflected in 
the Integrated Project Schedule (IPS) and Master 
Coordinated Schedule (MCS); the OpR Group continues to 
coordination meetings to develop LIRR takeover procedures 
to address outstanding issues, such as the 90-day burn-in
period and Positive Train Control (PTC) testing.

Ongoing

Re-introduce Key Performance Indicators (KPI) to measure 
the progress of installation and testing of critical systems 
against plan, including: Facility Power, Track and Third Rail, 
Traction Power, Signal, and Communications. 

The project team has created a SQL-based database to track 
installation and test progress in the field, as well as test-related 
submittals. Summary reports are being developed. The team is 
working on populating historical data, focused on HVAC and 
Fire Detection first.

Ongoing

Recommendations (December 2019) Agency Response/ Action Status

To support the project team’s efforts to accelerate systems 
work, the IEC recommends additional resources to 
strengthen project management and quality control, in 
particular:
• Increase Quality Control/ Assurance and Inspection staff.
• Identify a Phase Lead/ Manager for all tunnel installation 

and testing work, including track, signal and traction 
power.

Additional resources have been deployed within the systems 
testing organization, in addition to the new Lead Systems 
Integrator/Testing Director.  For the accelerated Signal 
Installation (CS086) and Traction Power (CS084)contracts, 
resources have been strengthened within both teams.  As an 
overview, across CS086, CS084 and CS179, field inspectors have 
increased by 38% and test engineers by 80% against the 
December 2019 numbers.

Closed
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MTA Independent Engineering Consultant 

December 2020 CPOC
Independent Engineering Consultant  
Project Review

Long Island Railroad Expansion
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MTA Independent Engineering Consultant 

Long Island Railroad Expansion
Project Scope
The primary purpose of the LIRR Expansion Project is to improve rail service, 
reliability, and public safety along the LIRR Main Line segment between Floral Park 
and Hicksville by constructing a third track;  eliminating seven grade crossings; 
various station improvements and modifications; and other related railroad  
infrastructure improvements.

 Cost  

 Upon review of the design, construction and soft costs, the IEC finds the 
project budget and EAC are $2.58B.  Project expenditures to date of 
$1.22B are in line with plan.  Based on expenditures to date, project 
contingency and estimated future costs, the IEC forecasts an EAC of 
$2.49B. 

2
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MTA Independent Engineering Consultant 

Long Island Railroad Expansion
 Schedule

 The IEC’s review verifies that the project’s Substantial Completion date of April 2023 
remains on schedule with D-B invoiced to date at 58% complete vs. 51% of the time 
expended.

 The critical path goes through the design and construction of Divide 1 and Nassau 2 
interlockings.

 Nassau 1 interlocking has been re-sequenced from November 2020 to February 2021 
to allow more time for pre-testing and testing acceptance activities. Because there 
was sufficient float, The IEC agrees this as an effective mitigation approach. 

 Underpass construction of Willis Avenue for the Main Line and Oyster Bay Lines have 
been re-sequenced from October 2020 to March 2021. In the opinion of the IEC, this 
provides more time for utility relocation efforts.

 Major sub-critical path activities with less than 60 days of float:
 Hitachi Divide 1 and Nassau 2 design and testing activities

 MG transformer testing and commissioning

 Westbury North Parking Garage

3

M
aster Page # 27 of 113 - C

apital Program
 O

versight C
om

m
ittee M

eeting 12/16/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



MTA Independent Engineering Consultant 

Long Island Railroad Expansion
 Risks:

 Long lead items: Delay in procurement of Long lead system items (e.g. signal, 
substation equipment, track, switches and concrete ties) could impact schedule. 

 The project team is conducting design workshops with Hitachi to focus on 
progress and  advance critical design activities for Nassau 1 cutover. 

 Utility relocations: Extensive temporary and permanent utility relocation work is 
required to advance civil and track construction at Mineola and Willis Avenue.

 Some progress has been made (soldier piles placed, south side of Willis Avenue 
utility relocations in progress).  

 Advance closing of Willis avenue for better coordination of utility work.

 Force Account support availability: Several other LIRR projects compete for common 
services and have similar substantial completion dates. Timely availability of resources 
is essential.

 Project Team is proactive in obtaining commitments for resources from 
stakeholders needed to support planned work.

4
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MTA Independent Engineering Consultant 

Long Island Railroad Expansion
Observations:

 In the opinion of the IEC, the project management team continues to 
effectively mitigate risks associated with achieving milestones. 
Furthermore, the effort expended in extensive project controls has yielded 
positive results in the project’s ability to maintain project cost and 
schedule.  

 The IEC observes that the track and signal work scheduled for the end of 
this year and 1st quarter of 2021, will be challenging. 

 Manufacturing delays due to COVID-19 have largely been mitigated 
however, Hitachi Nassau 3 signal equipment and Myers substation 
deliveries may be affected if increased restrictions are put in place.

 Project is transitioning from civil construction work to system work, and 
appropriately, the project is shifting focus to Nassau 1 and PTC activities.

5
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Joint MNR/LIRR Committee & CPOC 
Monthly PTC Project Update

1

December 16, 2020
(Data date of 12/9/2020)
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LIRR/MNR Overall PTC Project Status

2

Schedule Both LIRR and MNR are on target to meet FRA 
compliance by the December 31, 2020 deadline

MNR has 100% of their 244.3 route miles in PTC

LIRR has 100% of their 305 route miles in PTC

LIRR/MNR received FRA conditional approval of 
their Safety Plans in November  

LIRR/MNR are interoperable with Tenant Railroads

Budget $1.159B Current Budget 
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LIRR PTC ERSD Timeline and Look-ahead

3

November 2020
 Conditional approval of Safety Plan 

December 2020
 Harold ERSD (Mile Post 0 to 5)  (previously November)
 Commence NYAR into PTC operations
 Commence M9 fleet and work trains (E15)  into PTC operations
 Interoperability between LIRR and Amtrak (previously November)  
• HMAC deployment on Amtrak/NJT trains pending Amtrak/NJT readiness 
• Operational STS-STS interface pending Amtrak readiness 

After PTC Deadline
• Two-year RAMS (Reliability, Availability, Maintainability, Safety) period in 2021-2022
• Update of Amtrak’s b2b on-board software so Amtrak trains can be fully interoperable with LIRR.
• Updates to system software to make operational improvements and correct variances
• Warranty Program and on-going maintenance and training activities.
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LIRR Project Update 

ERSD
• Achieved ERSD on 100% of LIRR’s 305 route miles.
• Harold ERSD commenced on December 5, 2020.

Fleet Deployment
• The entire LIRR fleet has been updated with the latest version of its on-board and 

communications software to operate in PTC.
• NYAR locomotives have started to operate in PTC with full ramp through December.
• M9 fleet approved to operate in PTC on Amtrak territory.

Safety Plan
• Received conditional approval by FRA of Safety Plan on November 16, 2020. 
• New PTC requirements set forth in FRA’s conditional approval may require additional funding.
• LIRR’s PTC system is safety certified by FRA and no longer considered in ERSD.

4
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LIRR Project Update (continued)

5

Interoperability between LIRR and Amtrak
• LIRR and Amtrak are interoperable on joint PSCC territory (F interlocking and Harold).
• TSR enforcement of Amtrak trains through Joint PSCC territory successfully tested.
• Amtrak fleet (ACS64, Acela Legacy, Diesel switcher) approved to operate on LIRR territory.
• LIRR M9 fleet approved to operate on Amtrak territory.
• Field testing of STS-STS interface completed using Amtrak’s production server.

Pending Amtrak activities for full interoperability to be completed in December include:
• Commissioning of Amtrak Safety server at PSCC for an operational STS-STS safety server interface 

 No issues anticipated, but an operational workaround (see slide 8) in place as back-up. 
• Activation of HMAC keys on all Amtrak/NJT revenue trains 

 Only trains with HMAC will be allowed to operate on LIRR for December 31, 2020 deadline.
 A subset of Amtrak/NJT trains have already been tested to validate proper configuration.
 Full deployment planned in mid-December.

• TSR enforcement of NJT trains (through Amtrak’s F interlocking area) – pending NJT readiness.
 NJT is Amtrak’s tenant and will not be allowed to operate if not ready by December 31, 2020 

deadline.
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LIRR Working Schedule and Sequence

6

3.6 3.6.3 3.7 3.8 3.9
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LIRR Segment RSD Readiness 
(Previous vs Current Month)

7
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M
aster Page # 36 of 113 - C

apital Program
 O

versight C
om

m
ittee M

eeting 12/16/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Key Milestones and Issues (LIRR & MNR) 

Status Activity Issues



Green
(Current)



Green
(Previous)

Delivery and 
implementation of 
System Software for 
STS-STS safety server 
interface for 
Interoperability with 
Amtrak

Baseline 3.9

Issues: 
• Timely delivery of System Software Release 3.9 for the STS-STS safety 

server interface for FRA compliance and interoperability with Amtrak.
Monthly Update:
• The physical connectivity between LIRR and Amtrak safety servers are 

installed, tested and ready.
• Static testing and database validation (pending review of live data 

captured in logs) for production configuration successfully completed.
• Operational STS-STS safety server interface scheduled for completion in 

mid-December.
Drivers:
• Changes to MTA’s design for the safety server interface was modified to 

align with an updated specification from Amtrak in early 2018.
Mitigations:
• The Railroads have an operational workaround (already discussed with 

FRA) should interface fail to be operational at end of 2020.  This mitigation 
does not impact MTA trains.

Potential Impacts:
• MTA will need to implement an operational mitigation if interface is not 

available at the end of the year.

Date Needed

November 2020
Red 

Significant impact to 
Project Schedule and 
ability to meet PTC 
deadline.

Yellow

Impact to Project 
Schedule or interim 
project milestone and 
may impact ability to 
meet PTC deadline.

Green

No Near Term Impact to 
Project Schedule and 
on target to meet PTC 
deadline. 

8
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MNR Project Update

9

Segment in full PTC Functionality:
Total route miles in full PTC – 244.3 miles (100%)

• Hudson Line (GCT – CP75) – 74.8 miles
• Harlem Line (CP106 – CP182) – 76.9 miles
• New Haven Line (CP212 – CP274) – 61 miles
• Danbury Branch – 24.2 miles
• New Canaan Branch – 6.3 miles

PTC Implementation Summary:
• All trains for Hudson & Harlem Lines and Danbury Branch are operating with full PTC Functionality. 
• Over 151,500 Revenue Trains ran in full PTC mode from August 2019 – Nov 2020
• Waterbury Branch is currently operating under PTC Main Line Track Exclusion Addendum 
• Amtrak passenger trains (Rev10 & 11) are interoperable on the Hudson and New Haven Lines.
• CSX and P&W freights (Rev10 & 11) are interoperable on the Hudson & New Haven Lines and Danbury 

Branch
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MNR Project Update (continued)

10

Field Installation & Testing
• Completed activation of Over the Air Security (HMAC) on MNR Wayside and Fleets

• Activations for Amtrak and Freight trains commenced, remaining to be completed by Dec 2020
• New Haven Boundary integration route testing is completed and commissioned on Dec 4th 2020
• Onboard OBC Software Update for release 5.2.17 is completed
• Continue to mitigate technical and operational issues

Amtrak Boundary Installation & Commissioning
• Poughkeepsie – Completed and commissioned December 5th 2019
• Spuyten Duyvil - Completed and commissioned May 28th 2020
• New Rochelle – Completed and commissioned Sept 12th 2020
• New Haven – Completed and commissioned on Dec 4th 2020
• STS-STS Interface – Testing commenced, commissioning scheduled for completion in Mid Dec 2020

MNR received Safety Plan  Conditional Approval from the FRA on Nov 25th 2020 

4
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MNR M8 Project Update

11

Current Project Status
• Received Alstom Safety Case and Software Safety Delivery Sheet for ERSD OBC Software release P2 
• Bombardier Wayside Integration field testing of RC2 report completed and submitted to the FRA in 

preparation for ERSD. FRA Approval received to begin ERSD
• Received Bombardier M8 Safety Certification on Dec 1st 2020
• M8 Fleet ERSD commenced on Dec 3rd 2020
• Continued replacement of upgraded ATC/ACSES hardware, 114 out of 125 required married pairs completed
• Implemented MCM Software w/HMAC security features – 99 pairs upgraded
• Implemented Operational Mitigations due to differences between the Alstom and Siemens OBC systems

Upcoming Milestones
• Continue ERSD of the M8 fleet and upgrade fleet to meet service needs for full PTC head-end service
• Continue replacement of upgraded ATC/ACSES hardware on M8 fleet 
• Commence variance resolution and establish target of next OBC Software Release in 2021
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MNR Port Jervis and Pascack Valley Line Update

12

Port Jervis Line 
Current Project Status

• MNR commissioned the Cab Signaling with last segment completed in March 2020
• MNR completed PTC Wayside (Transponder, WIU and Radio Case) installations
• NJT  completed PTC Office and Onboard installations
• Transponder, WIU and Communications configuration and installation testing is completed
• Functional testing and error free runs of the integrated system are completed
• ERSD commenced between Suffern and Campbell Hall on Dec 5th

Upcoming Milestones
• ERSD on the remaining section of Port Jervis Line between Campbell Hall and Port Jervis by Dec 2020

Pascack Valley Line 
• Entered ERSD in Sept 2020

M
aster Page # 41 of 113 - C

apital Program
 O

versight C
om

m
ittee M

eeting 12/16/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Pilot Line - Hudson Line (CP25 - CP34)
PTCSP- Submission/Approval to FRA

Danbury Branch
Hudson Line (CP 10 - CP 75)

New Haven Line (CP255 - CP274)
New Canaan  Branch

Harlem Line (CP 113 - CP 182)

New Haven Line (CP 230 - CP 255)

Waterbury  Branch
Tenant Interoperability
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SIT - Site Installation Testing/SUP -Site Update Period/RSD - Revenue Service Demonstration/SPT – Site Performance Test
ERSD - Extended Revenue Service Demonstration
Waterbury Branch – Operating under Main Line Track Exclusion Addendum (MTEA). Installation of Signal System ongoing

3.5.1System Integrated Baseline Release

SUP/RSD

SIT/SPT ERSD

ERSD

SIT/SPT

ERSD

SIT/SPT ERSD

SIT/SPT ERSD

SIT/SPT ERSD

SIT/SPT ERSD

TENANT INTEROPERABILITY

OPERATING USING PTC MTEA

SIT/SPT

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

MNR Schedule and Sequence

13

FRA Deadline

3.4 3.5 3.6

GCT Boundaries (CP 1 - CP 8/112/212)

3.6.2

New Haven Line (CP 212 - CP230) SIT/SPT ERSD PTC Operation 
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MNR Segment ERSD Readiness

14

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

Hudson Line
(CP10-CP75)

Harlem Line
(CP155 - CP182)

GCT Boundaries
(GCT - CP8/CP112)

New Haven
(CP255 - CP274)

New Haven
(CP212 - CP230)

Danbury
Branch

New Canaan
Branch

New Haven
(CP230 - CP255)

% complete Remaining
SIT = Site Integration Testing, SPT = Site Performance Testing, ERSD = Extended Revenue Service Demonstration. 

Hardware 
Installed

SIT

SPT

ERSD
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Key Milestones and Issues (MNR Only) 
Status Activity Issues



Green
(Current)



Yellow
(Previous)

Integration for the M8 OBC 
into the MNR Wayside for 
ERSD

Issues: 
• Complete M8 Fleet Hardware and Software Upgrade for full PTC Operability
• Complete Gap analysis, design and implement mitigating measures
• Complete M8 OBC Qualification and Integration Testing in MNR / BT Wayside Environment 

Monthly Update:
• Alstom completed field qualification testing and provided Safety Case and Software Safety Delivery 

Sheet for ERSD OBC Software release P2.
• Bombardier Wayside Integration field testing of RC2 report completed and submitted to the FRA in 

preparation for ERSD. FRA Approval received to begin ERSD the week of 11/30th. 
• M8 Fleet ERSD commenced on December 3rd 2020.
• Continued replacement of upgraded ATC/ACSES hardware, 114 out of 125 pairs completed.
• Review and provide documentation required by Bombardier for M8 Safety Certification 
• Implemented MCM Software w/HMAC security features – 99 pairs upgraded

Drivers:
• Continued production schedule adherence for upgraded ATC/ACSES Mechanisms for replacement
• Safety Certification of OBC and to MNR Wayside Environment by both Alstom and Bombardier, 

respectively.
• Submission of Safety Documentation to FRA for M8 Fleet to Enter ERSD

Mitigations:
• Complete Operational mitigations identified in the Gap analysis and qualified through field testing
• Develop Operational mitigations for implementation prior to ERSD Start

Potential Impacts:
• Potential risk of not completing entire M8 fleet with both hardware and software PTC upgrades

Date Needed

December 2020Red 

Significant impact to 
Project Schedule and 
ability to meet PTC 
deadline.

Yellow

Impact to Project 
Schedule or interim 
project milestone and 
may impact ability to 
meet PTC deadline.

Green

No Near Term Impact to 
Project Schedule and 
on target to meet PTC 
deadline. 

15
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MNR PTC ERSD Timeline

16

Sept – Nov 2020
 New Rochelle Line Boundary with Amtrak
 Pascack Valley ERSD
 HMAC Over the Air Security Implementation

Dec 2020
 New Haven Line Boundary with Amtrak (Previously September)
• STS – STS Amtrak Boundary Interface (Previously September)
• Port Jervis Line ERSD

After PTC Deadline
• Two-year RAMS (Reliability, Availability, Maintainability, Safety) 

period in 2021-2022
• Updates to system software to make operational improvements and 

correct variances
• PTC for Waterbury Branch and New Haven Signal Upgrades  
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MTA Independent Engineering Consultant 

December 2020 CPOC
Independent Engineering Consultant
Project Review

Positive Train Control
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MTA Independent Engineering Consultant 

IEC Conclusion
Both LIRR and MNR are in good position to achieve PTC Compliance by 
December 2020.  The Railroads were successful in extending revenue 
service demonstrations to 100% of their territories with minimum impact 
from  COVID-19.  The IEC commends the Project Management Team on 
this major achievement.  Further, the Railroads have been effective in 
mitigating identified risks and implementing operational workarounds to 
address technical issues.  However, recent delay by Amtrak has depleted 
schedule contingency for compliance with interoperability requirement.  
The deployment of the STS-STS interfaces with Amtrak is now scheduled 
for mid December.

2
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MTA Independent Engineering Consultant 

Budget Review
 The current budget and EAC is $1.159B.

 Additional funds ($41M for LIRR and $32M for MNR) to support
project needs until substantial completion (December 2022) are
included in the current budget.

 Based on the IEC budget analysis, the current budget is sufficient to
fund post compliance project activities. However, additional funds
may be required to implement FRA requirements set forth in its
conditional approvals of the PTC safety plans.

3
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MTA Independent Engineering Consultant 

Schedule Review
 Both LIRR and MNR have been successful in implementing E-RSD on 

100% of their territories with minimum impact from COVID-19:
 MNR made significant progress to integrate M8 fleet into PTC operation.

 Testing of the M8 Alstom software has uncovered a number of variances, 
which were addressed using operational workaround

 Safety certification of the M8 software was achieved on December 1,
 Commenced E-RSD operation for M-8 trains on December 3.

 Amtrak delayed compliance with interoperability requirements:
 Amtrak technical issues delayed full PTC implementation at Harold from 

November to December, 
 Deployment of STS-STS software was also delayed to December due to 

unavailability of Amtrak safety servers,
 Activation of HMAC keys on Amtrak and NJ Transit trains has been delayed 

and is currently scheduled for mid December. 

4
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MTA Independent Engineering Consultant 

IEC Observations
 The project team and the SI have taken actions to mitigate the risks 

identified by the IEC in previous reports, including:
 Improving software development and testing processes,

 Working closely with Amtrak to comply with interoperability requirements,

 Developing and implementing a plan to integrate M8 Fleet into PTC 
operation,

 Establishing, implementing and monitoring a plan to resolve Non 
Conformance Report issues that are needed for compliance.

 LIRR & MNR received FRA conditional approval of their safety plans.
 Extensive work is required post compliance to achieve Substantial 

Completion by December 2022, including:
 Achieve full interoperability with Amtrak at Harold, 
 Software development to address operational issues,
 Addressing remaining software variances,
 Maintenance, training and asset management activities.

5
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MTA Independent Engineering Consultant 

Project Risks
 Amtrak delay in providing connectivity to its safety server has 

delayed the deployment of the STS-STS interfaces, and has 
depleted the remaining schedule contingency for compliance.  
Any further delay in STS-STS deployment could impact compliance 
and would necessitate the implementation of an operational 
workaround that is acceptable to the FRA.

 Both Amtrak and NJ Transit have not completed the activation of 
the HMAC Keys (encryption function) on trains operating through 
Harold.  Any further activation delays will impact the operation of 
these trains on LIRR territory.

6
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MTA Capital Program
Commitments & Completions

through 
November 30, 2020
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$11,702 

$4,252 

$4,262 

$0 $2,000 $4,000 $6,000 $8,000 $10,000 $12,000

YTD Goal

YTD Budget

YTD Actual

In 2020, agencies have a goal of $13.5 billion in overall commitments. 51 major 

commitments are included; 29 for NYCT, eleven for LIRR, four for MNR, one for B&T, 

four for Network Expansion, and two for MTA Bus. 

The MTA’s Chairman Pat Foye announced at the March 25th Board meeting that capital 

work commitments will only be considered on an exception basis. This action has 

impacted commitments since then. As a result, the MTA’s $13.5 billion 2020 commitment 

plan is under review.

Through November, agencies have committed $4.3 billion including $535 million of 

unplanned commitments versus a $11.7 billion YTD goal. The shortfall is mainly due to 

slips of twenty-nine major commitments pursuant to the moratorium on new 

commitments announced by the MTA Chairman. The twenty-nine major slips are 

explained on the following pages. 

Since the last report to the MTA Board in November 2020, the year end 2020 forecast is 

now 42%, which reflects the anticipated movement of $6.7 billion of commitments into 

2021 and 2022. 

Capital Projects – Major Commitments – November 2020

Budget Analysis Year-to-Date Agency Breakdown

Year-to-Date Major Commitments

2020 Annual Goal $13,497 ($ in millions)

2020 Forecast 42%

Forecast Left to commit 25% ($1,422)

of Annual Goal
2020 Goals

GREEN YELLOW RED

New York City Transit

---- ---- +1 RED

Long Island Rail Road

---- ---- ----

Metro-North Railroad

---- ---- +1 RED

Bridges and Tunnels

---- ---- ----

Capital Construction Company

---- ---- +1 RED

MTA Bus Company

---- ---- ----

MTA Police Department
---- ---- ----

Prior month variance

01

2

4

1

1

2

2

3

2

2

6

19

GREEN 7 16% -

YELLOW 9 20% -

RED 29 64% ↑ 3

45 100% ↑ 3

= Commitments delayed beyond Goal (not 

yet achieved)

= Commitments delayed beyond Goal 

(already achieved)

Count Percent

Change from 

Prior Month

=Commitments made/forecast w ithin Goal
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Capital Projects – Major Commitments – November 2020 – Schedule Variances                                 

Proje c t Commitme nt Goa l Fore c a st

29 All-Agency Red Commitments (3 New Items)

NYCT

Passenger Stations

Construction Award Mar- 20 Jan- 21

$62.0 $61.0

Construction Award May- 20 Jul- 21

$111.9 $114.1

Construction Award May- 20 Mar- 21

$90.0 $94.4

Construction Award Aug- 20 Nov- 21

$132.5 $143.7

Construction Award Jun- 20 Jul- 21

$65.4 $65.9

Construction Award Jul- 20 Mar- 21

$231.5 $374.0

Construction Award Sep- 20 Jul- 21

$520.7 $605.0

Construction Award Mar- 20 Jan- 21

$65.9 $69.6

Replace 12 Escalators

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.  Cost increase reflects latest estimates. 

ADA and Station Improvements: 

Westchester Square / PEL

Flushing (ADA/ Renewals/ 

Components) Bundle

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.  Cost increase reflects additional scope. 

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost decrease reflects favorable bids.

Replace 8 Escalators / Various

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.  Cost increase reflects latest estimates and additional scope. 

The award is delayed due to necessary coordination with other projects. Cost increase reflects 

additional scope. 

Overcoating: 17 Bridges & East 180 

Street Flyover / Dyre Av

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost increase reflects latest estimates and additional scope.

Replace 8 Traction Elevators / 

Various

Replace 11 Hydraulic Elevators / 

Various

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost increase reflects project complexity and unfavorable bids.

ADA: 14 St Complex Bundle

The award is delayed due to necessary coordination with other projects. Cost increase reflects 

additional scope. 

Proje c t Commitme nt Goa l Fore c a st

NYCT

Passenger Stations

Construction Award Sep- 20 Jul- 21

$391.7 $235.4

Construction Award Sep- 20 Jul- 21

$788.8 $402.1

Construction Award Sep- 20 Jul- 21

$592.3 $444.7

Construction Award Sep- 20 Dec- 20

$0.0 $582.0

Construction Award Sep- 20 Feb- 21

$239.2 $313.2

Construction Award Oct- 20 Feb- 22

$161.8 $161.8

Construction Award Nov- 20 May- 22

$98.4 $98.4

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost decrease reflects reduced number of stations now to be awarded under 

ADA: 8 Stations (Pkg A) (see below) and latest estimates.

ADA: 8 Stations (Pkg A) 

Eight (8) ADA stations from Wave A bundles are now packaged to be awarded separately in a 

new (Pkg A) bundle.

ADA: Woodhaven and Jamaica 

Renewals 

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.  Cost increase reflects project complexity and market conditions and the addition 

of Court Square ADA project to the bundle.

Culver ROW (Painting) Bundle

The award is delayed due to changes in specifications/methodology. Prior delay was due to 

the financial impact on the MTA as a result of the COVID- 19 pandemic. 

ADA: Wave A1 Bundle

ADA: Wave A2 Bundle 

ADA: Wave A3 Bundle

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost decrease reflects reduced number of stations now to be awarded under 

ADA: 8 Stations (Pkg A) (see below) and latest estimates.

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost decrease reflects reduced number of stations now to be awarded under 

ADA: 8 Stations (Pkg A) (see below) and latest estimates.

Ja ma ic a  Pa inting Bundle  

(Ne w Ite m)

The award is delayed due to changes in specifications/methodology.
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Capital Projects – Major Commitments – November 2020 – Schedule Variances                               
Proje c t Commitme nt Goa l Fore c a st

29 All-Agency Red Commitments (continued) 

NYCT

Shops and Yards

Construction Award Jul- 20 Apr- 21

$78.9 $78.9

Rolling Stock

Construction Award Mar- 20 Jul- 21

$161.8 $162.6

Track

Construction Award Oct- 20 Jan- 21

$201.2 $230.6

Hurricane Sandy

Construction Award Oct- 20 Mar- 21

$122.8 $137.0

LIRR

PSNY

Construction Award Jun- 20 Dec- 20

$24.0 $24.0

Construction Award Jun- 20 Dec- 20

$380.0 $380.0

PNSY 33rd St Corridor- Phase II

PNSY 33rd St Corridor- Phase 1A

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.  Cost increase reflects latest estimates. 

The award is delayed due to unresolved ground lease agreement issues.

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost increase reflects final negotiated price.

Purchase 84 Hybrid- Electric & 139 

Standard Buses (New Flyer)

This award is the balance of Phase I and II support costs. The award is delayed to reflect timing of 

Phase II award.

Sandy Repairs: Mainline Track -  200 

St -  207 St / 8th Ave

Rail Car Acceptance and Testing 

Facility, Brooklyn

8th Ave ROW (Misc. ) Bundle

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost increase reflects the addition of platform component  and Mezzanine Structural 

Rehab & Water Remedy at Canal St/8Av projects to the bundle. 

The award is delayed to finalize legal terms and conditions. 

Proje c t Commitme nt Goa l Fore c a st

LIRR

Rolling Stock

Construction Award Jun- 20 Mar- 21

$243.0 $243.0

Construction Award Sep- 20 Mar- 21

$35.2 $35.2

Power

Construction Award Sep- 20 Dec- 20

$18.0 $18.0

Hurricane Sandy

Construction Award Oct- 20 Mar- 21

$13.4 $13.4

MNR

Stations

Construction Award Apr- 20 Apr- 21

$16.3 $16.3

Construction Award Nov- 20 Mar- 21

$168.3 $168.3

GCT Tra inshe d (Ne w Ite m)

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.

The LIRR continues to negotiate with the vendor. Board approval is required to exercise this 

option.

Substation Repl Package II- 3P 

Construction

M- 9 Rolling Stock Procurement -  54-

Car (Option)

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.

Work Locomotives

The award was delayed due to a review of the procurement by the MTA Office of the Inspector 

General. LIRR Legal notified the project team that MTA OIG closed their investigation without 

issuing a report. The procurement is now proceeding with an antic ipated task opening date of 

March 2021.

Harlem Line Station Improvements

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.

The award is delayed to allow more time to resolve project budget and real estate acquisition 

issues. 

LIC Yard Restoration (wall/pump)
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Capital Projects – Major Commitments – November 2020 – Schedule Variances                               

Proje c t Commitme nt Goa l Fore c a st

29 All-Agency Red Commitments (continued) 
Network Expansion

East Side Access

Construction Award Jun- 20 Mar- 21

$367.0 $367.0

Penn Station Access

Construction Award Nov- 20 Apr- 21

$1069.7 $1071.1

Tra c k & S truc ture s,  

Communic a tions & S igna ls,  

Powe r,  S ta tions,  Shops & 

Ya rds (Pe nn S ta tion Ac c e ss) 

(Ne w Ite m)

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.

The request for proposals was modified to maximize competition and as a result the 

associated negotiations have extended the procurement phase.

Rolling Stock Procurement M- 9A 

Cars
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Capital Projects – Major Commitments – November 2020 – Schedule Variances                             Actual Results Shaded            

Proje c t Commitme nt Goa l Ac tua l

LIRR

PSNY

Construction Award Mar- 20 May- 20(A)

$24.0 $24.0

PNSY 33rd St Corridor- Phase 1B Construction Award Mar- 20 Jul- 20(A)

$44.4 $42.5

MNR

Track and Structures

Construction Award Mar- 20 Aug- 20(A)

$15.0 $15.0

Construction Award Mar- 20 Aug- 20(A)

$6.0 $6.0

Network Expansion

East Side Access

Construction Award Jun- 20 Sep- 20(A)

$63.9 $90.4

PNSY 33rd St Corridor- Phase 1A

This award is the first half of Phase I support costs. The balance of Phase I and II support costs is 

delayed to November to reflect timing of Phase II award.

A Memorandum of Understanding (MOU) was executed with NYS for its contribution to the project 

budget.

Harold Interlocking Catenary

The award was delayed due to an extended RFQ period to permit more time for proposers to 

assemble qualified teams and obtain more competitive bidders, the addition of contract 

modification to include the CH064 scope for the Mid- Day Storage Yard connections and 

additional track work, and COVID- 19 related procurements pause.

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.

Harlem River Lift Bridge 

SuperStructure/Pier Repair

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.

Harlem River Fender

Proje c t Commitme nt Goa l Ac tua l

9 All-Agency Yellow Commitments
NYCT

Line Structures

Construction Award Apr- 20 Jun- 20(A)

$135.6 $77.1

Rolling Stock

Construction Award Apr- 20 Aug- 20(A)

$225.3 $257.8

Passenger Stations

Construction Award Jun- 20 Aug- 20(A)

$161.8 $160.4

MTA Bus

MTA Bus Company

Construction Award Mar- 20 Oct- 20(A)

$9.5 $9.4

ADA: Tremont & 149 Street -  Grand 

Concourse Complex

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic. Cost decrease reflects favorable bids.

Eastern Parkway (Line Structures)

The original award was delayed due to the financial impact on the MTA as a result of the COVID-

19 pandemic. Completion date was advanced as part of the MTA's acceleration program. Cost 

decrease reflects favorable bids. 

Purchase 25 Hybrid Locomotives

The award was delayed due to additional technical review of alternate battery proposals. Cost 

increase reflects final negotiated bid price. 

Depot Rehab -  College Point

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 

pandemic.
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Capital Projects – Major Completions – November 2020

Budget Analysis Year-to-Date Agency Breakdown

Year-to-Date Major Completions

2020 Annual Goal $5,390 ($ in millions)

2020 Forecast 76%

Forecast left to complete 27% ($1,104)

of Annual Goal

2020 Goals

GREEN YELLOW RED

New York City Transit

+2 GREEN +2 YELLOW ----

Long Island Rail Road

---- ---- ----

Metro-North Railroad

+1 GREEN ---- ----

Bridges and Tunnels

+1 GREEN ---- ----

Capital Construction Company

---- ---- ----

MTA Bus Company

---- ---- ----

MTA Police Department
---- ---- ----

Prior month variance

0

2

1

4

7

1

1

6

1

4

3

6

In 2020, agencies have a goal of $5.4 billion in overall completions. 40 major completions 

are included, including 19 for NYCT, eight for the LIRR, seven for MNR, four for B&T, 

one for Network Expansion, and one for MTA PD. 

Through November, agencies have completed $3 billion versus a $4.3 billion YTD goal. 

This includes the recent on-time completion of NYCT’s Canarsie Tube Sandy repair work 

($781 million). The overall shortfall is primarily due to slips of fourteen major completions 

explained on the following pages.

Since the last report to the MTA Board in November 2020, the year end 2020 forecast 

has slipped from 80% to 76%, which relies on achieving $697 million of completions in 

December 2020. 

$4,348 

$2,993 

$334 

$33 

$0 $1,000 $2,000 $3,000 $4,000 $5,000

YTD Goal

YTD Actual

Total Rolling 
Stock

GREEN 14 39% ↑ 4

YELLOW 8 22% ↑ 2

RED 14 39% -

36 100% ↑ 6

Count Percent

=Completions made/forecast w ithin Goal

= Completions delayed beyond Goal (already 

achieved)

= Completions delayed beyond Goal (not yet 

achieved)

Change from  

Prior Month
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Capital Projects – Major Completions – November 2020 – Schedule Variances                                 
Project Completion Goal Forecast

LIRR

Shops and Yards

Construction May-20 Dec-20

$89.8 $94.4

Track

Construction Feb-20 Jul-22

$19.6 $19.6

Rolling Stock

Rolling Stock Purchase May-20 Apr-22

$300.8 $300.8

Project completion delayed due to the design and fabrication of a diesel f ire pump and 

emergency generator as w ell as delays related to the COVID-19 pandemic. 

Diesel Locomotive Shop 

Improvements

Massapequa Pocket Track 

The cutover of the signal systems w as completed on schedule.  Additional w ork remains to 

resurface and realign track before putting this asset into service.  A schedule for addressing 

this w ork is under development. 

Project completion delayed due to issues in testing f irst cars and the production facility 

temporarily closing due to the COVID-19 pandemic. 

Rolling Stock: M-9 Procurement

Project Completion Goal Forecast

14 All-Agency Red Completions (2 New Items)
NYCT

Traction Power

Construction Nov-20 Mar-21

$59.2 $59.5

Construction Nov-20 Mar-21

$52.1 $52.0

Passenger Stations

ADA: Gun Hill Rd / Dyre Construction Jul-20 Dec-20

$54.5 $55.3

Construction Oct-20 Dec-20

$38.3 $36.4

Construction
Oct-20 Dec-20

$38.6 $39.3

Staten Island Railway

Construction Oct-20 Sep-21

$63.0 $63.3

Project completion delayed due to f ield conditions requiring design changes of 

Mezzanine Canopy structure and additional GOS. 

ADA: Greenpoint Avenue / 

Crosstow n

New Substation & CBHs: 

Maspeth Av-Humboldt St / 

Canarsie (New item)

Project completion slippage due to Ground & Test device modif ications to address Con 

Edison comments/concerns and a subsequent High Tension (HT) energization delay.

New Substation: Harrison Pl / 

Canarsie (New Item)

Project completion delayed due to Con Edison finalizing comments on Ground & Test 

device. 

Project completion delayed due to scope change for additional tw o (2) miles of track. 

ADA: Eastern Parkw ay-Brooklyn 

Museum / EPK

Project completion delayed due to unanticipated f ield issues during f inal testing of the 

communications systems. Cost increase due to latest estimates.

Project completion delayed due to COVID-19 pandemic impact on fabrication and 

delivery of elevator glass activity w hich lies on critical path of this project. Cost 

decrease reflects latest estimates. 

SIR: Mainline & Clifton Yard Track 

and Sw itch Reconfiguration

M
aster Page # 59 of 113 - C

apital Program
 O

versight C
om

m
ittee M

eeting 12/16/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Capital Projects – Major Completions – November 2020 – Schedule Variances                                          
Project Completion Goal Forecast

14 All-Agency Red Completions (continued)
MNR

Hurricane Sandy

Construction Jun-20 Jan-21

$43.8 $43.8

Power

Construction Jun-20 Apr-21

$41.7 $41.7

Construction Sep-20 Jun-21

$12.3 $12.3

Harlem & Hudson Lines Pow er 

Improvements

Construction Sep-20 Jun-21

$42.5 $42.5

Network Expansion

East Side Access

Construction Oct-20 Feb-21

$708.3 $724.0

Substation Bridge 23 - 

Construction

Project completion delayed due to the COVID-19 pandemic. 

H & H Pow er (86th St. / 110th St.)

Project completion delayed due to the recent pow er failure during the 

cutover/energization at Riverdale. 

Project slippage due to delays in completion of ceiling installation in the East Upper 

Cavern as a result of COVID-19, w hich is impacting testing of HVAC/Automated 

Temperature Control (ATC) systems.

Project completion delayed due to the COVID-19 pandemic. 

GCT Caverns (CM007)

Pow er Infrastructure Restoration - 

Substations

Project completion delayed due to reduced F/A availability as a result of the COVID-19 

pandemic. Coordination of existing manpow er levels is being done to adequately 

support on-going projects.
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Capital Projects – Major Completions – November 2020 – Schedule Variances                               Actual Results Shaded

Project Completion Goal Actual

8 All-Agency Yellow Completion (2 New Items)
NYCT

Buses

Bus Purchase Mar-20 Jun-20(A)

$32.9 $32.9

Pasenger Stations

Construction May-20 Aug-20(A)

$33.1 $33.1

Construction Aug-20 Oct-20(A)

$43.6 $43.4

Construction Jun-20 Nov-20(A)

$32.6 $32.7

Hurricane Sandy

Construction May-20 Sep-20(A)

$33.1 $33.1

Construction May-20 Nov-20(A)

$34.1 $34.1

Project completion w as delayed due to fabrication and delivery delays related to the 

COVID-19 pandemic. 

Project completion w as delayed due to the COVID-19 pandemic, the delivery of access 

nodes, elevator glass and metal enclosures, and the relocation of existing electrical 

equipment. 

Sandy Mitigation: 9 Stations (9 

Stns BK/Q Initiative)

Project completion w as delayed due to additional column base repairs. 

Sandy Mitigation: 14 Fan 

Plants, LT - 4 Locations (New 

Item)

ADA: Bedford Park Boulevard / 

Concourse (New Item)

ADA: 86 Street / 4th Avenue

Project completion w as delayed due to the COVID-19 pandemic. 

Project completion w as delayed due shut dow n of off-site steel fabrication as a result 

of the COVID-19 pandemic. Cost decrease reflects latest estimates. 

There w as a delay due to the COVID-19 pandemic and the related reduced w orkforce 

at New  Flyer Industries. All buses have been delivered. 

Purchase 15 Articulated Electric 

Buses and Depot Chargers 

ADA: Chambers Street / Nassau 

Loop

Proje c t Comple tion Goa l Fore c a st

B&T

Construction Aug-20 Sep-20(A)

$100.4 $100.4

MTA Police Department

MTA PD

Construction Aug-20 Oct-20(A)

$13.5 $13.5

Staten Island District Office

Project completion w as delayed due to Con Edison’s inability to provide permanent pow er until 

October 2020. 

Skew back Retrofit at HH

Project completion w as delayed due to unforeseen steel conditions requiring repair.
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Status of MTA Capital Program Funding
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$79,048 

$29,511 

$21,313 

$1,289 

0% 25% 50% 75% 100%

1982-2009

2010-2014

2015-2019

 2020-2024
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Capital Funding (November 2020)
$ in millions

Received Remainder
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$ in millions

Funding Plan
2010-2014 Program Current Thru Oct This month Received to date
Federal Formula, Flexible, Misc $5,844 $5,839 $   -  $5,839
Federal High Speed Rail 173 173   -  173
Federal New Start 1,271 1,257   -  1,257
Federal Security 89 89   -  89
Federal RRIF Loan -   -    -    -  
City Capital Funds 719 608   -  608
State Assistance 770 770   -  770
MTA Bus Federal and City Match 132 112   -  112
MTA Bonds (Payroll Mobility Tax) 11,625 10,450   -  10,450
Other (Including Operating to Capital)** 1,284 1,273   -  1,273
B&T Bonds 2,175 2,019   -  2,019
Hurricane Sandy Recovery

Insurance Proceeds/Federal Reimbursement 6,697 6,697   -  6,697
PAYGO 18 18   -  18
Sandy Recovery MTA Bonds 659 182   -  182
Sandy Recovery B&T Bonds 230 23   -  23

Total 31,685 29,511   -  29,511

Funding Plan
2015-2019 Program Current Thru Oct This month Received to date
Federal Formula, Flexible, Misc $6,704 $4,989 $ - $4,989
Federal High Speed Rail $122 $122   -  $122
Federal Core Capacity 100   -    -    -  
Federal New Start 500   -    -    -  
Federal Security 19 15   -  15
State Assistance 9,064 3,573   -  3,573
City Capital Funds 2,667 1,235   -  1,235
MTA Bonds 8,474 7,818   -  7,818
Asset Sales/Leases 959 306   -  306
Pay-as-you-go (PAYGO)** 2,145 1,572   -  1,572
Other 250 38   -  38
B&T Bonds & PAYGO/Asset Sale 2,942 1,644   -  1,644

Total 33,946 21,313   -  21,313

Funding Plan
2020-2024 Program Current Thru Oct This month Received to date
Capital from Central Business District Tolling $15,000 $ - $ - $ -
Capial from New Revenue Sources 10,000   -    -    -  
MTA Bonds and PAYGO 9,782 80   -  80
Federal Formula 7,500 1,119   -  1,119
State of New York 3,000   -    -    -  
City of New York 3,000 40 40 80
Federal New Start (SAS Ph2) 2,905   -    -    -  
Federal Flexible 275   -    -    -  
Federal Security 10   -  10 10
B&T Bonds (Self-Funded) 3,327 1   -  1

Total 54,799 1,240 50 1,289

Capital Funding Detail (November 30, 2020)

Receipts

Receipts

Receipts
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3rd Quarter 2020 Traffic Light Report on MTA Core Capital Program Projects 

A total of 282 Projects were Reviewed for the 3rd Quarter 2020

Red Projects, 1

Yellow Projects, 11

Green Projects, 
13

25 Projects in Design

Covid affected 
Proj, 8

Red Projects, 10

Yellow Projects, 
49

Green Projects, 
190

257 Projects in Construction

Projects in Design: 25 projects were reviewed in the design phase with 13 (52%) projects
designated green, 11 yellow, and 1 red. This is an decrease of 9 red projects from the 2nd quarter
2020. The one red project was for a contingency variance. The high contingency index was due
to the issuance of a change order for a Power Load Study.

Projects in Construction: 257 projects were reviewed in the construction phase with 189 (74%)
designated green, 49 yellow and 10 red. Of the 10 red projects, 5 (50%) were red for a schedule
variance, 4 for a contingency variance, 1 for a cost variance and 1 for both contingency and cost
variances. For the 11 projects designated red for schedule, the variances ranged from 3 to 14
months. The schedule variances were due in part to a rephasing of work, added scope, and
additional system testing.

Last Quarter: 206 projects were reviewed in the construction phase with 134 
(65%) designated green, 55 (27%) yellow and 17 (8%) red.

Last Quarter: 24 projects were reviewed in the design phase with 8 (33%) 
projects designated green, 6 (25%) yellow, and 10 (42%) red.
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257 Projects in Construction

Covid affected Proj

Red

Yellow

Green

Covid impacts to Design Projects: No projects in design were impacted by Covid-19 this 
quarter.

Covid impacts to Construction Projects: 8 projects in construction were impacted by Covid-19 
and designated with an Orange lined TL. 7 of the 8 projects had schedule variances which were due 
in part to jobsite shutdowns, travel restrictions, new safety protocols and a reduction in manpower 
availabilty.
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Terms and Definitions
3rd Quarter 2020 Traffic Light Report on MTA Core Capital Program Projects 

The following Terms and Definitions are used to identify a project’s Traffic Light color designation using 
variances from quarter to quarter and are based on three performance indicators: cost, contingency and 
schedule.  A project is designated a “red light project” when one or more of the three indicators exceed 
a specified threshold.  Agencies are required to produce follow-up variance reports for all qualified red 
light projects.  Included in these reports are one-page agency summaries (on pink paper stock) of issues 
associated with each project showing a red indicator and how the issues are being resolved. A project is 
designated a “yellow light project” after one or more performance indicators had triggered a red in a 
previous quarter. A yellow project may revert back to green after four consecutive quarters if the 
performance indicators have not worsened. A project is designated a “green light project” when no 
performance indicator has exceeded the Traffic Light Reports specified thresholds. 

Traffic Light Report Project Terms and Definitions 

Projects in Construction: 257 

Green: Indices less than 110% and index movement of less than 10%. Other 
indices not exceeding those criteria specified in index formulas and criteria. 

Red: Cost or Contingency Index: An increase of 10% (or index movement of 
10% or more since last Traffic Light Report). 

Red: Schedule Variance: An increase of 3 months or more to substantial 
completion since last Traffic Light Report. 

Yellow: Previously indicated as red with no new substantial change since the 
last Traffic Light Report / A project in construction that has been designated 
Yellow may be returned to Green when it has been in compliance with the 
three performance indicators for (four consecutive quarters) one year.         

Projects impacted by Covid‐19 (Temporary TLR Criteria):  8 

Projects in this category have triggered one or more reporting variances that 
are impacted by the Covid‐19 pandemic.  The Key Performance Indicators have 
exceeded one or more of the Traffic Light reporting thresholds this quarter, 
however, a project issue has been directly attributed to Covid‐19. The issues 
may include; the implementation of safety protocols, new work rules and 
occupancy restrictions, travel limitations, reduced personnel availability, 
funding delays, etc. Covid‐19 is a temporary imposition on the MTA’s Capital 
Program and therefore a temporary TL has been developed for these projects. 

Orange lined: Cost or Contingency Index: An increase of 10% (or index 
movement of 10% or more since the last Traffic Light Report). 

Projects in Design: 25 

Green: Indices less than 110% and index movement of less than 10%. 

Red: Cost or Contingency Index: An EAC increase of 10% (or index movement 
of 10% or more since last Traffic Light Report). 

Red: Schedule Variance: An increase of 3 months or more to substantial 
completion since last Traffic Light Report. 

Yellow: Previously indicated as red with no new substantial change since last 
Traffic Light Report / A project in design that has been designated Yellow may 
be returned to Green when it has been in compliance with the three 
performance indicators for (four consecutive quarters) one year. 
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Orange Lined: Schedule Variance: An increase of 3 months or more to 
substantial completion since the last Traffic Light Report.  

Yellow: Previously indicated as Orange Lined with no new substantial change 
since the last Traffic Light Report / A project in construction or design that has 
been designated Yellow may be returned to Green when it has been in 
compliance with the three performance indicators for (four consecutive 
quarters) one year. 

Report Index Formulas and Criteria: 

 Cost Index = Total Project EAC / Current Approved Budget
(Note: Current Budget is not Budget at Award)

 Schedule Variance = Number of months of change in schedule since last Traffic
Light Report

 Contingency Index = % Contingency used / % 3rd Party Contract
Completion (contingency used includes expended & pending AWOs).
Triggered when project has reached 25% or higher. Threshold for NYCT
is $15M or more, other agencies $7M or more.

 Excludes projects in CPOC's Risk‐Based Monitoring Program listed at end of
report

Report Index Formulas and Criteria: 

 Only projects with budgets of $7M or greater are included in the report
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
NYCT - ADA Accessibility Program - Projects in Construction

T6041311 ADA Phase 2 at 57 St Station-Broadway Line Construction $35,857,557 76    .00   1.00 1

T7041301 ADA: Bedford Av CNR Construction $74,823,712 98    .12   1.00 0

T7041302 ADA: Astoria Blvd AST Construction $43,319,216 95   1.19    .97 0

T7041303 ADA: Bedford Pk Blvd BXC Construction $37,119,638 95    .61   1.00 2

T7041304 ADA: 86 St 4AV Construction $36,180,077 99    .49   1.00 1

T7041305 ADA: Gun Hill Road DYR Construction $61,019,265 86    .23   1.00 2

T7041306 ADA: Eastern Pkwy-Bklyn Museum EPK Construction $42,294,609 75   1.47   1.00 1

T7041307 ADA: Times Square Complex, Ph 3 - Shuttle Construction $218,740,693 51   1.95   1.00 0

T7041308 ADA: Chambers St NAS Construction $46,617,359 94    .75    .98 0

T7041309 ADA: Greenpoint Av XTN Construction $39,356,249 86    .33    .95 0

T7041310 ADA: 59 St 4AV Construction $58,733,105 76    .93   1.00 -3

T7041312 ADA: 1 Av CNR Construction $33,969,390 98 -3.56    .99 0

T7041323 ADA: 57 Street BWY Additional Support Costs Construction $51,038,195 76   1.48   1.04 1

T7041331 ADA: Livonia Ave CNR Construction $87,290,193 16    .00    .99 0

T7041332 ADA: 170 Street JER Construction $62,229,252 24    .00   1.00 0

All Other NYCT Projects

T50803QB CBTC QBL Phase 1 Construction $69,919,994 76    .13   1.19 0

T6040401 MetroCard-Electronic Components Replacement Construction $16,340,035 89    .00   1.00 7

T60412C2 Components: Aqueduct-North Conduit Av RKY Construction $7,297,627 67   1.55    .99 -1

T6041304 Imprve Platfrm Horizntl/Vertical Clearance-Var Loc Construction $14,745,538 93    .00   1.37 0

T6070306 Demolish Abandoned Structures Construction $15,116,583 74   1.11   1.00 0

T6080319 CBTC Queens Blvd Ln West Ph 1 Construction $120,453,417 82    .36   1.02 -16

T6080602 Application Cutover to SONET Phase 1 Construction $13,044,136 60    .00   1.00 0

T6080661 ISIM-B Module 3A RCC Build Out Construction $25,425,919 34    .13   1.00 0

T6100454 207th St. OH Shop: Boiler Upgrades & Site Remed Construction $10,823,059 79    .56   1.00 3
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T6120403 Replace Bus Radio System Construction $211,739,147 100    .39   1.01 0

T6130202 Purchase 65 Flatcars Construction $47,597,644 60    .00    .89 0

T6160402 NYCT-Wide Storage Area Network/Disaster Recovery Construction $22,268,148 85    .00    .99 5

T6160611 Replace Fire Alarm Systems at 13 Locations Construction $27,545,620 30    .00   1.00 0

T6160717 Livingston Plaza Repairs Construction $51,620,490 57 -4.45   1.00 0

T7010101 Purchase 440 B-Division Cars Construction $1,402,231,935 7   4.02   1.00 0

T7010102 Purchase 20 Open Gangway Prototype Cars Construction $79,905,106 7    .16   1.00 0

T7030203 Purchase 165 Standard Hybrid Buses (Nova) Construction $151,025,925 2    .00   1.00 0

T7030206 Purchase 50 Express Buses Construction $33,947,611 3    .00    .99 0

T7030215 AVLM for Paratransit Vehicles Construction $26,938,276 35 -1.09   1.00 5

T7030223 Purchase 110 Standard Hybrid Buses (New Flyer) Construction $95,573,078 2    .00    .96 0

T7040401 New Fare Payment System, Phase 2 Construction $463,323,580 42    .02   1.00 0

T7040702 Replace 12 Traction Elevators BW7 Construction $109,807,900 62   3.17   1.11 0

T7040704 Replace 6 Traction Elevators 8AV Construction $45,936,633 55    .94    .99 0

T7040705 Replace 2 Hydraulic Elevators: Borough Hall CLK Construction $13,632,111 16    .00   1.00 0

T7040706 Replace 2 Escalators: Grand Central-42 St LEX Construction $29,863,318 93   1.05   1.00 0

T7040710 Escalator Relocation: Jay St-MetroTech FUL Construction $21,724,370 70    .00   1.00 0

T7040711 Replace 2 Hydraulic Elevators: Franklin Av FRK Construction $13,987,851 20    .00   1.00 0

T7040712 Replace 3 Escalators: Main St FLS Construction $27,368,587 19    .24   1.00 0

T7041202 Renewal: 138 St-Grand Concourse JER Construction $25,606,623 95    .00   1.00 0

T7041204 Renewal: Astoria Blvd AST Construction $54,576,042 85    .72    .98 0

T7041236 Platform Components: Longwood Ave PEL Construction $9,975,676 95    .42    .99 0

T7041237 Platform Components: 2 Locs LNX Construction $7,845,231 93   1.03   1.00 0

T7041251 Platform Components: 5 Locs CNR Construction $19,460,670 100    .07    .80 -1

T7041274 Station Lighting: 7 Locs / Various Construction $7,686,619 1    .00   1.00 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T7041275 Station Ventilators: Various Locs (2019) Construction $7,824,430 3    .00    .94 0

T7041315 ADA: 149 Street-Grand Concourse Complex Construction $114,841,381 3    .00    .98 0

T7041338 ADA: Tremont Ave BXC Construction $54,391,702 4    .00    .99 0

T7041345 Station Enhancements: Canarsie Line Construction $10,756,622 98    .00   1.00 0

T7041401 Station Signage Improvements Construction $10,225,624 47    .00    .94 0

T7041404 Reconstruction: Times Sq Complex, Ph3 - Shuttle Construction $28,866,315 51    .00   1.00 0

T7041408 2017 Water Condition Remedy Construction $9,228,231 94    .00    .93 6

T7041411 New Street Stairs: 2 Locs CNR Construction $6,973,332 98   1.00    .92 0

T7041416 Circulation Improvements: Union Square CNR Construction $17,786,333 100   1.07   1.01 2

T7050240 2016 Mainline Track Repl: Canarsie Tube Construction $64,255,907 98    .00   1.00 0

T7050272 2018 Mainline Track Repl: Jamaica Construction $29,770,731 100    .00   1.09 2

T7050276 2018 Mainline Track Repl: Eastern Parkway Construction $15,860,857 100    .00   1.05 -1

T7050284 2018 Mainline Track Repl: Lenox-White Plains Rd Construction $9,278,772 100    .00    .77 0

T7050290 2019 Mainline Track Repl: Myrtle Construction $6,940,754 82    .00    .96 2

T7050293 2019 Mainline Track Repl: Astoria Construction $15,112,635 94    .00    .86 2

T7060503 Replace Supervisory Vent Controls - Var Locs Construction $30,183,479 43   1.36   1.00 0

T7060506 Rehab Forsyth St Vent Plant Construction $90,374,945 17    .16    .99 0

T7060514 Tunnel Lighting: Roosevelt Av to Elmhurst Av QBL Construction $15,083,640 78    .00   1.00 0

T7070303 Struct Rehab: Livonia Yard Overpass & Retain Wall Construction $27,083,332 36    .12   1.00 0

T7070307 Rehab Emergency Exits (ICC) - Various Locs Construction $16,997,741 95    .00   1.00 0

T7070308 Rehab Emergency Exits (3rd Party) - Var Locs Construction $20,665,352 10    .28   1.00 -3

T7070313 Overcoat: 72 St - 104 St FLS Construction $60,965,120 100 -1.61   1.00 -2

T7070316 Overcoat: Broadway - End of Line MYR Construction $58,258,534 13    .00    .99 0

T7070317 Overcoat: 48 St - 72 St FLS Construction $57,133,383 60   -.07   1.00 0

T7070323 LSCRP: Brooklyn (EPK) Construction $82,731,099 0    .00    .99 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T7070344 Repairing 'A' and 'B' Column Base Conditions WPR Construction $17,401,817 60    .00   1.00 0

T7080301 CBTC: QBL West Ph2 (50 St - Union Tpke) Construction $455,228,646 71    .82   1.07 0

T7080304 CBTC: 8AV (59 St - High St) Construction $220,201,814 10    .00   1.00 0

T7080307 Interlocking Modernization: Ditmas CUL Construction $133,574,754 49    .07   1.00 0

T7080308 Interlocking Modernization: Kings Highway CUL Construction $179,435,183 76    .47   1.00 0

T7080322 AC to DC Line Relay Upgrade BCT Construction $25,168,851 45    .00   1.00 0

T7080323 Signal Key-By Modifications, Ph4 Construction $18,429,499 78    .00   1.00 0

T7080324 Code Cable Replacement BW7 Construction $41,790,878 0    .00   1.00 0

T7080325 Signal Room Fire Suppression, Phase 2 Construction $25,609,793 70    .65   1.00 0

T7080326 Life Cycle Replacement of Code Systems Construction $49,220,099 0    .00   1.00 0

T7080327 Life Cycle Mod - Speed Enforcement Systems Construction $65,429,183 0    .00   1.00 0

T7080332 CBTC: CUL (Church Av to W8 St) Construction $116,770,424 23    .59    .99 0

T7080333 Interlocking Modernization: Ave X CUL Construction $200,040,640 47    .00   1.00 0

T7080335 Interlocking Modernization: 30 St & 42nd St / 8AV Construction $258,886,569 10    .00   1.00 0

T7080342 CBTC: Carborne Equipment Purchase Construction $84,663,722 4    .00   1.00 0

T7080343 2018 M/L Switch Repl: 7 Switches CBTC CUL Construction $32,479,364 30    .00   1.00 0

T7080344 2019 M/L Switch Repl: 10 Switches CBTC 8AV Construction $27,563,382 10    .00   1.00 0

T7080345 2019 M/L Switch Repl: 12 Switches Kings Hwy CUL Construction $26,368,385 0    .00   1.00 0

T7080602 Upgrade Async Network to SONET, Rings A and C Construction $30,961,649 94    .25   1.00 3

T7080603 PBX Upgrade Construction $48,564,396 88    .49   1.17 0

T7080604 Fiber Optic Cable Replacement Ph2 Construction $28,694,060 82    .00   1.00 0

T7080614 ISIM-B Module 3: Rail Traffic Systems Construction $91,696,705 38    .04   1.00 0

T7080617 LiftNet Transition to Ethernet Construction $15,792,305 77    .00    .99 0

T7080646 Antenna Cable: Next Generation Pilot & Testing Construction $10,911,976 91    .00   1.00 1

T7080651 Help Point: Upgrades and CAI Removals Construction $20,205,948 16    .00   1.00 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T7090201 Substation Renewal: Burnside Av BXC Construction $22,857,912 88   -.10   1.00 0

T7090202 Substation Renewal: Av Z CUL Construction $32,177,194 57    .13    .99 0

T7090203 Substation Rnwl & New Rectifier: Centrl SS 6AV Construction $43,431,274 16    .20   1.00 0

T7090204 Substation Roof & Encl: Wash Heights 8AV [SBDP] Construction $8,637,502 45    .19   1.00 0

T7090205 Replace 25Hz Freq Converters - Various Locs Construction $19,155,969 75    .00   1.00 4

T7090206 Replace HT Switchgear - Various Locs Construction $30,315,905 60    .14    .99 0

T7090210 Install Low-Resistance Contact Rail - CNR Tube Construction $28,661,710 98    .00    .99 0

T7090215 Supplemental Negative Cables QBL Construction $53,023,972 38    .00   1.00 0

T7090218 Install Low-Resistance Contact Rail QBL Construction $47,828,349 98    .79   1.00 0

T7090221 New Substation: 14 St-Avenue B CNR Construction $81,637,075 98    .72    .99 0

T7090222 New Substation: Maspeth Av-Humboldt St CNR Construction $51,458,306 99    .52    .99 0

T7090223 New Substation: Harrison Pl CNR Construction $58,204,402 98    .00    .98 0

T7090406 Rehab CBH # 85 & New Ducts: Bedfrd-N 6 St SS CNR Construction $13,403,145 75    .18    .99 0

T7090414 Repl Control & Bat Cables: Substation CZs Construction $28,783,652 70    .00   1.00 0

T7090415 Reconstruct CBH # 392 Flushing River Bridge FLS Construction $15,370,715 99    .16   1.01 0

T7100401 DCE Shop Components Ph 1: 180 St, CI, PEL Construction $33,723,023 47    .33   1.00 0

T7100402 207th St Maint & OH Shop Roof & Component Repl Construction $59,961,172 28   1.32   1.00 0

T7100403 DCE Shop Components Ph 2: 239 St, Concourse, ENY Construction $45,506,613 50   1.32   1.00 0

T7100405 DCE Shop Components Ph 4: 207 St Admin Construction $24,328,231 48    .17    .99 0

T7100407 Upgrade Central Electronics Shop: Woodside Construction $16,100,649 94    .92    .99 2

T7100409 Heavy Shop Equipment Construction $14,729,150 47    .00   1.00 0

T7120301 Artic Modification: ENY Depot Construction $18,152,071 35   1.00   1.00 0

T7120306 Generator: Yukon Depot Construction $11,871,647 0    .00   1.00 0

T7120307 Roof, Office, HVAC: Fresh Pond Depot Construction $15,206,507 0    .00   1.00 0

T7120315 HVAC: Zerega Consolidated Maintenance Facility Construction $8,500,000 95    .00   1.00 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T7120321 Artic Modification Windows/Façade: ENY Depot Construction $17,181,652 8    .00   1.00 0

T7120408 Elevator Upgrades: JG,GH,MTV,CS,ENY Construction $22,796,195 89    .22    .99 0

T7130208 Purchase 12 3-Ton Crane Cars Construction $32,161,361 2    .00   1.00 0

T7130211 Purchase Locomotives Construction $256,211,618 1    .00   1.00 0

T7130213 Purchase Various Non-Revenue Vehicles Construction $14,817,662 1    .00   1.29 -12

T7130215 Conversion of 10 R77E Locomotives Construction $34,272,847 95    .00   1.00 0

T7130216 Purchase 65 Flat Cars Construction $7,477,750 60    .00    .00 0

T7160512 Test Pits Construction $10,756,669 29    .00   1.00 0

T7160601 Fire Alarm System Replacement - 3 Locs Construction $19,785,003 91    .09    .99 0

T7160704 Emp Fac Component Repairs: 7 Locs / Manhattan Construction $10,139,980 96    .00   1.04 0

T7160714 Livingston Plz Elec, Mechanical, Generator Phase A Construction $33,371,819 93    .07   1.04 3

T7160716 RCC and PCC Power Upgrade Construction $59,070,962 86    .28   1.00 0

T7160733 Emp Fac Component Repairs at Various Stations Construction $15,000,000 97    .00   1.04 0

T7041201 Water Remediation - Renewal: Borough Hall LEX Design $17,185,536 60    .00    .70 0

T70412L1 Renewal: 14 St BW7 Design $48,855,000 25    .00   1.00 2

T70412L2 Platform Components: 14 St 6 AV Design $11,564,000 25    .00   1.00 2

T7041317 ADA: Systemwide Study Design $17,735,776 95    .00   1.00 -2

T7041322 ADA: 95 St 4AV Design $50,019,153 25    .00   1.42 1

T7041330 ADA: 14th St 6th Av/7th Av Complex DES Design $41,481,848 25    .00   3.90 2

T7041347 ADA: 14 St 6AV Design $43,683,587 25    .00   1.00 2

T7041348 ADA: 14 St BW7 Design $55,577,009 25    .00   1.00 2

T7120419 Queens Depot Property & Environmental Prep Design $19,542,069 90    .00   1.00 0

T8030208 Purchase 126 Hybrid (Nova) Construction $107,949,896 0    .00   1.00 2

T8030209 Purchase 209 Standard Diesel (Nova) Construction $141,211,796 0    .00   1.00 2

T8041216 Platform Components: E Broadway 6AV Construction $14,595,786 8    .00   1.00 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T8041313 ADA: Avenue H (NB) BRT Construction $10,962,101 0    .00    .43 0

T8050204 2020 Mainline Track Repl: Rutgers Construction $18,600,588 8    .00   1.00 0

T8050205 Mainline Track Replacement 2020 / Queens Construction $7,700,196 17    .00   1.00 0

T8050206 Mainline Track Replacement 2020 / 8th Avenue Construction $20,726,225 50    .00   1.00 0

T8050207 Mainline Track Replacement 2020 / Broadway-7th Ave Construction $35,259,977 39    .00   1.00 0

T8050208 Mainline Track Replacement 2020 / Flushing Construction $59,886,344 39    .00   1.00 0

T8050209 Mainline Track Replacement 2020 / Lexington Construction $22,018,001 61    .00   1.00 0

T8050210 Mainline Track Replacement 2020 / Brighton Construction $15,212,679 10    .00   1.00 0

T8050211 Mainline Track Replacement 2020 / Jamaica Construction $28,061,426 20    .00   1.00 0

T8050212 Mainline Track Replacement 2020/ Lenox-White Plain Construction $13,153,929 59    .00   1.00 0

T8050213 Mainline Track Replacement 2020 / 6th Avenue Construction $19,911,466 26    .00   1.00 0

T8050222 Mainline Track - 2020 Support Costs Construction $8,770,327 35    .00   1.00 0

T8050223 Continuous Welded Rail 2020 Construction $35,009,063 8    .00   1.00 0

T8050224 2020 Track Force Account Construction $35,000,000 0    .00   1.00 0

T8050225 Archer Direct Fixation Construction $35,943,229 8    .00   1.00 0

T8050303 Mainline Track Switches 2020 / Brighton Construction $17,401,523 83    .00   1.00 0

T8050304 Mainline Track Switches 2020 / Sea Beach Construction $7,456,555 80    .00    .88 0

T8050306 Mainline Track Switches 2020 / Queens Construction $7,531,710 5    .00   1.00 0

T8050308 Mainline Track Switches 2020 / 4th Avenue Construction $29,403,221 8    .00   1.00 0

T8050309 Mainline Track Switches 2020 / Lexington Construction $13,943,512 90    .00   1.00 0

T8050310 Mainline Track Switches 2020 / White Plains Rd Construction $21,100,168 45    .00   1.00 0

T8070308 Structural Repairs Steinway Loop QBL Construction $793,072 50    .00   1.00 0

T8070311 Plenum Plate Demo & Struct. Rehab EPK Construction $497,251 0    .00   1.00 0

T8080312 Mechanical Plug-In Timer Relays Replacement Construction $14,087,929 88    .00   1.00 0

T8040705 Escalator Design Design $10,521,925 1    .00   1.00 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program
All Other NYCT Projects

T8080603 Fiber Optic Cable Replacement: Various Locations Design $47,194,594 30    .00   1.00 0

T8120303 Jamaica Depot Reconstruction Design $375,541,493 0    .00    .98 0

S7070102 SIR Station Component Program Construction $18,917,569 42    .00    .99 0

S7070103 SIR Mainline Track Replacement Construction $48,852,964 81    .27   1.00 0

S7070105 New Power Substation: Tottenville Construction $27,092,166 98    .40    .99 1

S7070106 New Power Substation: New Dorp Construction $24,293,252 89    .57   1.00 0

S7070107 New Power Substation: Clifton Construction $30,741,073 89    .17   1.00 0

S7070111 Relocate HQ to Clifton Shop Construction $9,141,188 67    .02   1.00 2

S7070113 SIR Clifton Yard Track and Switch Replacement Construction $17,329,373 81    .00   1.00 0

S8070101 Station Components: Various Locations Design $39,776,800 0    .00   1.00 0

S8070102 Track and Switch Replacement Design $137,000,000 0    .00   1.00 0

LIRR - Long Island Rail Road Program

L50304TQ MLC-Hicksville North Siding Construction $44,186,927 83    .00   1.00 0

L60101MA M-9 Rolling Stock Procurement - 92 cars Construction $364,836,340 74    .00   1.00 1

L60304TU Jamaica Capacity Improvements - Phase One Construction $302,228,330 79   3.48   1.00 0

L60502LA Positive Train Control (PTC) Construction $248,958,828 89   1.03   1.00 0

L60601YN New Mid Suffolk Electric Yard Construction $79,617,917 97    .46    .98 0

L60701AR Replacement of Richmond Hill Substation Construction $16,867,791 33   2.70   1.01 0

L70101ME M-9 PROCUREMENT Construction $611,800,000 25   3.30   1.00 0

L70204U9 Jamaica Station - Planning & Engineering Construction $9,809,352 28    .00    .98 0

L70204UV NEW FARE PAYMENT SYSTEM Construction $8,920,000 0    .00   1.00 0

L70204UW GCT/ESA UNIFIED TRASH FACILITY Construction $11,100,000 15    .00   1.00 0

L70204VV Lynbrook Station Improvements [SBDP] Construction $9,587,486 80   1.03    .99 1

L70204VZ Elmont Station Construction $105,700,000 8   5.55   1.00 0

L70206EF PSNY-33rd Corridor (Phase 1B Construction) Construction $44,020,612 34    .00   1.00 0
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

LIRR - Long Island Rail Road Program

L70206VN PSNY-33rd Corridor (Ph1A Constr. & Shared Support) Construction $168,801,162 78   1.03    .99 0

L70206VP Penn Sta Elevator/Escalator Renewal Construction $12,441,500 80   1.07   1.00 3

L70206VS MOYNIHAN TRAIN HALL Construction $118,859,974 93    .00   1.03 0

L70301WG Construction Equipment - Phase I Construction $4,587,302 40    .00    .53 0

L70301WH Retaining Walls / Right of Way Projects Construction $9,900,405 94    .00    .99 0

L70401BS Bridge Waterproofing Construction $8,048,756 31    .00   1.00 12

L70401BU MENTOR ALLOWANCE - LINE STRUCTURES Construction $10,059,188 59    .00    .68 5

L70501SD Fiber Optic Network Construction $34,460,000 85    .00   1.00 0

L70502LJ Signal Normal Replacement Program Construction $29,183,113 97    .00    .97 0

L70502LK Positive Train Control (PTC) Construction $183,500,000 89    .39   1.00 0

L70502LN Babylon to Patchogue Construction $45,689,099 19    .00    .99 0

L70601YG DIESEL LOCOMOTIVE SHOP IMPROVEMENTS Construction $101,965,000 89    .68    .99 0

L70601YR Mid Suffolk Yard Improvements Construction $49,838,591 97   1.31   1.00 0

L70701XB Substation Components Construction $24,306,295 23   1.38    .66 0

L70701XF 3rd Rail -Composite Rail Construction $11,600,000 83    .00   1.00 4

L70204UO East Yaphank Station Design $20,000,000 18  15.14   1.00 0

L70206VQ PENN STATION CUSTOMER FACILITIES Design $18,172,939 13    .77   1.00 2

L70304WU Jamaica Capacity Improvements Ph 2 DES Design $42,490,000 51    .80   1.00 0

L70502LH Babylon Interlocking Renewal Design $32,640,000 7   2.63   1.00 0

L8020406 Fare Collection Program Construction $35,000,000 0    .00   1.00 0

L8020417 Tactile Strips - Various Locations Construction $12,800,000 0    .00   4.57 0

L8030105 2020 - Annual Track Program Construction $100,000,000 66    .00    .66 0

L8030110 Concrete Tie Program Construction $55,000,000 31    .00   1.00 0

MNR - Metro-North Railroad Program

M6020208 Customer Communication / Connectivity Improvements Construction $16,808,750 92    .00    .99 0

M6040102 West of Hudson Signal Improvements Construction $63,797,143 95    .00    .94 2
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3rd Quarter 2020 Traffic Light Report                                                                                             = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

M6050101 Substation Bridge 23 - Construction Construction $41,452,052 95    .00    .99 1

M6050103 Harlem & Hudson Lines Power Improvements Construction $47,398,478 83   1.95   1.11 1

M7010102 M-8 Fleet Purchase Construction $113,867,497 80    .00    .97 0

M7020207 Customer Communication-Stations Construction $75,417,951 77   -.12    .93 0

M7020210 Enhanced Station Initiative, 5 Stations Construction $11,406,258 92    .00    .89 0

M7020211 Customer Communication-Systems Construction $12,160,364 74    .78    .91 14

M7020213 Enhanced Station Initiative Construction $110,580,989 92   1.16    .90 0

M7030104 Turnouts - Mainline/High Speed Construction $47,089,483 78    .00   1.05 0

M7030109 Purchase MoW Equipment Construction $19,050,000 61    .00   1.00 0

M7030112 2019 Cyclical Track Program Construction $26,705,201 64    .00   1.00 4

M7030201 Overhead Bridge Program  - E of H Construction $66,646,750 65    .22   1.00 0

M7030203 Undergrade Bridge Rehabilitation Construction $81,682,591 33    .71    .98 0

M7030209 Harlem River Lift Bridge Construction $9,785,122 0    .00    .94 0

M7040102 Harmon to Poughkeepsie SignalSystem Construction $102,000,677 35   1.69   1.01 0

M7040103 Positive Train Control Construction $130,723,462 86   1.53   1.07 0

M7040111 West of Hudson Signal Improvements Construction $21,079,000 45    .00   1.00 0

M7040112 Harlem Wayside Comm & Signal Improvements Construction $53,015,560 80   1.72   1.01 0

M7050101 Replace MA's in Signal Substations Construction $22,668,445 30    .00    .93 0

M7050104 Harlem & Hudson Power Rehabilitation Construction $13,226,216 0    .00    .88 0

M7050105 Harlem and Hudson Power Improvements Construction $22,594,115 44   1.52    .91 0

M7050113 H&H Power (86th St / 110th St) Construction $11,844,566 83   1.63   1.04 0

M7060101 Harmon Shop Replacement - Phase V Construction $431,609,780 23   1.16   1.00 0

M7080109 GCT/ESA Investments Construction $35,513,967 7    .00    .89 0

M7080113 Customer Communication-CM Construction $17,571,613 81   6.26   1.10 0

M7020301 Strategic Facilities Design $13,940,414 60   1.76    .98 0

M7030303 Undergrade Bridge Rehabilitation Design $10,274,261 40    .00    .85 0

MNR - Metro-North Railroad Program
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3rd Quarter 2020 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

M7060103 Brewster YD Improvements  - Design Design $7,500,000 27    .00   1.00 0

M7060104 West of Hudson Capacity Improvements Design $23,923,618 23    .00    .98 0

B&T - Bridges and Tunnels Program

D701BW07 Fender Protection around Tower Piers (Const) Construction $20,194,306 22    .00    .95 0

D701CB18 CB Scour Protect/Repair/Replace  CB/MP Pier Fender Construction $63,108,371 25    .00    .95 0

D701HH07 Structural Rehabilitation Construction $38,184,718 23    .00    .92 0

D701HH89 Skewback Retrofit Construction $98,934,254 98    .70    .98 1

D701RK19 Seismic/Wind Retrofit & Structural Rehab Ph1 Construction $53,072,173 31    .00    .93 0

D701RK20 Cable Inspection and Rehabilitation Construction $12,486,641 95    .00    .96 0

D701RK70 Miscellaneous Structural Rehabilitation Construction $32,519,644 30    .00    .92 0

D701TN53 Approach Viaduct Seismic Retrofit/Structural Rehab Construction $211,076,685 14    .00    .94 0

D701VN10 Anchorage & Piers Rehabilitation and Sealing Construction $46,620,515 61    .00    .95 0

D701VN32 Steel Repair & Concrete Rehabilitation Construction $32,659,403 11    .00    .95 0

D701VN89 Tower Pier Rehab/Construct Mooring Platform Construction $35,812,075 94   -.98    .94 -3

D702RK23 Construction of New Harlem River Drive Ramp Construction $102,081,046 91    .00    .96 0

D702TN49 Replacement of Grid Decks on Suspended Span Construction $305,946,567 38   1.33    .97 0

D702VN11 Brooklyn Approach Reconstruction Construction $27,218,578 50    .00    .93 0

D702VN84 Reconstruction of VN Approach Ramps - Phase1 Construction $206,932,870 22   1.07    .93 0

D703HH88 Toll Plazas & Southbound Approach Reconstruction Construction $93,686,350 83   1.01    .95 0

D704HC07 Rehabilitation of HCT Ventilation Systems Construction $76,728,503 46    .00    .87 0

D704HC30 Installation of Smoke Detection/Alarm Systems Construction $11,151,229 90    .00    .95 0

D704QM81 Rehab of Tunnel Controls & Communication Systems Construction $37,627,985 70    .00    .96 0

D704QM91 Installation of Smoke Detection/Alarm Systems Construction $12,204,458 90    .00    .96 0

D707TN49 Painting of Suspended Span Construction $20,242,135 38    .00    .95 0

D707VN49 Paint Suspended Span Upper & Lower Level Steel Construction $69,034,123 24   4.26    .95 0

D801RK81 Facility Interoperability Improvements Construction $6,513,451 10    .00    .74 0

MNR - Metro-North Railroad Program
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3rd Quarter 2020 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

ACEP Description Phase EAC Complete Index Trend Index Trend (Months) Trend Light

B&T - Bridges and Tunnels Program

D802RK75 Deck Rehabilitation & Overlay Construction $23,693,507 80    .00   1.02 -54

D804BW96 Lighting, Power Redundancy & Resiliency Imprv Design $54,323,262 8    .00    .98 0

D804VN12 Misc. Bridge Lighting & Electrical Improvemen Design $26,233,158 15    .00   1.00 0

D807RKPT RK Facility-Wide Painting Program Design $79,125,000 50    .00   1.00 2

MTA Bus Program

U6030226 Bus Radio System Construction $28,709,083 58    .10   1.03 0

U6030232 HVAC Upgrade at College Point Bus Depot Construction $9,521,950 3    .19   1.00 0

U7030202 Purchase 257 Express Buses Construction $166,665,518 0    .00   1.00 1

U7030211 Bus Radio System - MTA Bus Share Construction $37,355,831 29    .00   1.00 0
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ACEP Project Name Index 
Trigger EAC

Design 
Completion 

Date
Reason for Variance Since Last Quarterly Report What is Being Done IEC Comment: All Agency Contractor 

Evaluation

L70502LH Babylon Interlocking Renewal Contingency $32.6M Jan 2021

During the Third Quarter 2020, the Babylon Interlocking Renewal
project had a high Contingency Index of 2.63 due to the issuance
of a change order for a Power Load Study. The study was
requested by the Engineering Department to determine if the
existing Motor Generators at Valley Stream and Wantagh could
individually support the existing power requirements from both
Valley Stream to Babylon and the new power requirements in the
vicinity of Babylon Interlocking. This scope was not included in
the original Technical Scope of work for the General Engineering
Consultant (GEC) designer.

The designer’s contract will increase upon a
modification to their contract. In addition, as part of
Lessons Learned, the LIRR has recommended that
Power Load Studies be included in specifications for
similar projects.

The overall Contractor/Consultant Performance
rating for the current All-Agency Contractor
Evaluation (ACE) report for this project is
consistent with the IEC’s observation of project
performance, during this reporting period.

IEC Comment: The IEC substantially agrees with the material presented in this report, including the stated problems and actions taken by the Agency.

LIRR - Long Island Rail Road

Summary of Core Traffic Light Report Design Exceptions 
(Third Quarter 2020 - As of September 30, 2020)
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Project Description 

This project will install three ADA elevators at the Eastern Parkway - Brooklyn Museum station: one providing 
access from the street to mezzanine and two from the mezzanine to the side platforms. The project will also expand 
the south mezzanine to build a new elevator machine room, reconstruct portions of platform edges and ADA 
boarding areas and replace and widen existing street stairs. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency 

Contingency: During the Third Quarter 2020, the project had $1.7M in pending and approved Additional Work 
Orders (AWOs) compared to a $1.6M contingency budget. This was due to changes in the cost estimates for major 
AWO #21 which involved egress requirements at the west mezzanine. It was not known until after the construction 
started. 

What is Being Done 

Contingency: Funding from within the project was made available for the contingency task. Recently $400K was 
added to the contingency for AWO #21 based on the in-house estimate. Discussions/negotiations are ongoing to 
come to an agreement for the cost of AWO #21.  The delay in SC due to the COVID 19 impact.  Currently, AWO 
#21 is under negotiation which will also impact the schedule for SC – TBD.  Project has funds in to reallocate for 
any additional need for this AWO #21. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: ADA - Eastern Pkwy-Bklyn 
Museum - Eastern Parkway Line 

Current Budget: $42.2M 
Project EAC: $42.2M 
Substantial Completion Date at Award: Oct 2020 

Project No: T7041306 Current Substantial Completion Date: Dec 2020 
Project Phase: Construction Phase Complete: 80% 
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Project Description 

This project calls for the normal replacement and modernization of the main electronic boards of the Automated 
Fare Collection (AFC) system resident in both rail and surface end devices, including the turnstile, booth terminal, 
MetroCard reader, and the bus Integrated Farebox Units (IFU). This work is being done in coordination with the 
New Fare Payment System project, One Metro New York (OMNY), to preserve the functionality in the existing 
Vending Machine equipment as the MTA transitions into OMNY. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped by seven months, 
from September 2020 to April 2021.This was primarily due to in-house personnel unavailability related to COVID-
19 and the reprioritization of personnel to higher priority projects, which temporarily suspended work on this project. 

What is Being Done 

Schedule: The lead project manager has returned to this project and the field work has started again by in-house 
personnel; the project is slated for completion in April 2021. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency.  

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: MetroCard Electronic 
Components Replacement 

Current Budget: $16.3M 
Project EAC: $16.3M 
Substantial Completion Date at Award: Jun 2016 

Project No: T6040401 Current Substantial Completion Date: Apr 2021 
Project Phase: Construction Phase Complete: 89% 
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Project Description 

This project will bring boarding areas for 61 platform edges, at various stations, into Americans with Disabilities 
Act (ADA) compliance throughout the boroughs of Manhattan, Brooklyn, Queens, and the Bronx. Existing ADA 
boarding zones in accessible stations will undergo retrofit work, which may involve replacing edge strips, rubbing 
boards, concrete slabs, and/or tiles. 

Problem Since Last Quarterly Report 
Index Trigger(s): Cost 

Cost: During the Third Quarter 2020, the estimate at completion exceeded the current budget by $3.8M. This was 
due to an increase in the scope of work, which required additional General Orders (GOs), at several locations due to 
unexpected field conditions and code related issues.  

Six platform edges required additional work that exceeded the reconstruction of the normal 40-foot ADA-Boarding 
Area. These platforms originally had a non-compliant warning strip that extended the entire length of the platform. 
The Office of ADA Compliance noted that having two different types of warning strips on the same platform created 
a potential safety hazard. As a result, ADA Compliance requested that the original warning strip be completely 
removed from the entire length of the platform edge and replaced with the new standardized 2’x4’ ADA warning 
strip. This significantly increased the amount of work required at these six platforms (Sutphin Blvd-Archer Ave 
upper and lower levels, D1, D2, J1, and J2 and Jamaica Van Wyck D1 & D2) and required the purchase of additional 
GOs. 

In addition, 15 other platforms requiring reconstruction, had two ADA boarding areas per platform which was caused 
by having multiple train car types stopping at that platform. As a result, the cost of construction of these platforms 
increased as well as the number of GOs required to complete this work. 

What is Being Done 

Cost: Currently there is a Capital Budget Modification in circulation to address the shortfall. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: ADA - Platform Gap Retrofit - 
Various Locations 

Current Budget: $10.7M 
Project EAC: $14.7M 
Substantial Completion Date at Award: Dec 2019 

Project No: T6041304 Current Substantial Completion Date: Dec 2020 
Project Phase: Construction Phase Complete: 93% 
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Project Description 

This project will upgrade the boiler system at the 207th Street Yard Overhaul Shop to comply with New York State 
Department of Environmental Conservation (NYSDEC) air emission regulations and permitting requirements. This 
project will also remediate soil contamination from the existing system, as required.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped three months, from 
December 2020 to March 2021. This was due to a re-phase of the boiler upgrade work from the planned concurrent 
upgrade of the two boilers at the 207th Street Yard Boiler House to a consecutive upgrade of the boilers.  The basis 
for this re-phasing is to avoid the potential of having both boilers in construction and therefore non-operational. 

What is Being Done 

Schedule: The Substantial Completion date was revised to reflect the time to re-phase. The time extension has been 
approved and an Additional Work Order (AWO) will be issued by early December 2020 to reflect the time extension. 
The cost impact of the time extension is under review. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: 207th Street Overhaul Shop - 
Boiler Upgrades & Site Remediation 

Current Budget: $10.8M 
Project EAC: $10.8M 
Substantial Completion Date at Award: Dec 2020 

Project No: T6100454 Current Substantial Completion Date: Mar 2021 
Project Phase: Construction Phase Complete: 79% 
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Project Description 
This project will purchase Storage Area Network (SAN) components in order to address the consolidation/ 
virtualization of all the agencies' data centers and servers into three selected enterprise facilities connecting them to 
the NYCT-wide area SAN storage systems. The systems will be located at Livingston Plaza, Brooklyn, 2 Broadway, 
Manhattan, and a third disaster facility. This third facility is still to be determined. 
Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped five months, from 
July 2020 to December 2020. After some initial testing by the Unified Timekeeping System (UTS) Database 
Administration (DBA) team, NYCT proceeded in installing some of the required UTS Applications servers at the 2 
Broadway DR site so the UTS team could continue with performance/benchmark monitoring. Unfortunately, the 
application performance testing took longer than anticipated and consumed a few months. After the UTS 
performance/benchmark testing was successfully completed, the first DR test was attempted in September 2020. 
During this first DR test, lessons learned were encountered, during the test, and resolved.  A second DR test attempt 
was scheduled soon afterwards and subsequent to the reporting period, on October 4, 2020, a successful DR test of 
the UTS HPCB3u environment was accomplished. 

What is Being Done 
Schedule: The Disaster Recovery environment is basically in place today, but until each user environment is tested 
and any lessons learned addressed and resolved, as was the case with the first test, one cannot say all environments 
are functionally protected in the event of a Livingston Plaza Data Center failure. It should be noted that any Disaster 
Recovery testing requires the “buy in” of all party’s schedules.  Moving the Substantial Completion date into 2021 
is solely for coordinating testing of each environment with the appropriate application owners. 
There are four partitions that make up the Superdome DR environment (HPCB3, HPCB3u, HPCB5 and HPCB-
MR). With the successful Unified Timekeeping System (UTS/HPCB3u) DR test completed, the next step will be to 
coordinate and schedule the remaining three partitions/application environments residing in the Superdome 
environment (HPCB5, HPCB3 and HPCB-MR). It should be noted, the HPCB-MR system Primary applications 
environment is currently being configured and its associated DR partition configuration will follow once the Primary 
application environment has been completed and successfully tested.  As stated previously Unified Timekeeping 
System was the first of four DR environments to be successfully tested.  
At the current time, all resources are consumed with the Securities Department’s/Chairmen’s Server Vulnerabilities 
Remediation initiative. The MTAI-T Unix/Linux team anticipates the 1Qtr 2021 for the next Disaster Recovery test. 
With that said, we would anticipate the HPCB5 applications environment would be the next environment tested, 
saving the largest environment (HPCB3) for testing in the 2Qtr 2021 or sooner depending on the second partitions 
1Qtr. test results.  As for the remaining fourth partition, once the primary environments partition is active and tested 
the associated DR environment would be configured with a targeted DR test scheduled sometime during late 2Qtr / 
3Qtr 2021. 

IEC Comment 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: NYCT-Wide Storage Area 
Network/Disaster Recovery 

Current Budget: $22.4M 
Project EAC: $22.3M 
Substantial Completion Date at Award: Jul 2015 

Project No: T6160402 Current Substantial Completion Date: Dec 2020 
Project Phase: Construction Phase Complete: 85% 
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Project Description 

This project will provide the system replacement and installation of a real-time dispatch and scheduling engine that 
allows the Paratransit division to know the location of vehicles at most times. Paratransit will be able to provide 
customers with reliable estimated times of arrival based on vehicle location.  Dispatchers will be able to determine 
which vehicles are operating on time or late, then adjust the trips accordingly. The system will allow Paratransit to 
accurately record mileage, passenger pick-ups and drop-offs, as well as allow for quicker reaction to emergencies 
and other problems. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped five months from 
December 2020 to May 2021. This was due to two factors:  First, the Covid-19 pandemic halted the AVLM 
equipment installation in paratransit vehicles in March 2020, installations resumed in June and Paratransit and the 
AVLM vendor completed vehicle installs at the end of September 2020.  In addition, Covid-19 limited developers 
working from the office and the vendor had to adjust to remote development, which led to software development 
delays and inadequate staffing availability. Secondly, the vendor also had software development delays on the 
central software functions for Paratransit users, which contributed to the delay of the AVLM system milestones. 

What is Being Done 

Schedule: MTA-NYCT has applied liquidated damages to the vendor in the amount of $620K for delays.  Also, 
NYCT is withholding milestone and monthly invoice payments totaling $2.9M and will withhold future payments 
until milestones are met.  In addition, Paratransit/Procurement and Vendor relations called in the vendor for a Vendor 
Relations briefing and rated the vendor Unsatisfactory. The vendor has been working on improving the software and 
the expected completion is forecast for the first quarter of 2021. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency.  

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Automatic Vehicle Location 
Monitoring for Paratransit Vehicles 

Current Budget: $26.9M 
Project EAC: $26.9M 
Substantial Completion Date at Award: Jul 2020 

Project No: T7030215 Current Substantial Completion Date: May 2021 
Project Phase: Construction Phase Complete: 35% 
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Project Description 

The project involves the replacement of 12 traction elevators, located at 3 Manhattan Stations; 168th Street, 181st 
Street and the 191st Street Stations on the Broadway Line. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency & Cost 

Contingency: During the Third Quarter 2020, contingency funds were depleted by $2.5M. This is mainly due to the 
payment of $1.5M in incentives for early completion/place in-service of the elevators and $0.9M for an emergency 
repair of the power cable to energize the Elevator Machinery Room (EMR). 

Cost: During the Third Quarter 2020, the Estimate at Completion (EAC) exceeded the current budget by $10.8M. 
This was due to the additional need of $2.5M in contingency as mentioned; $7.0M in TAL for the additional station 
agents support; $2.0M in EFA for designers to review the RFIs and support the AWOs; and $0.1M for the CCM. 
The total need of $11.6M will be partially offset by the surplus of $0.8M in project reserve funds.   

What is Being Done:  

Contingency: Additional contingency needs were addressed as indicated above, and AWOs are being 
monitored/reviewed for accuracy. 

Cost: The budget modification for $10.8M was approved in October 2020 and funded. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

3MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Replace 12 Traction Elevators - 
Broadway Line  

Current Budget: $98.9M 
Project EAC: $109.8M 
Substantial Completion Date at Award: May 2022 

Project No: T7040702 Current Substantial Completion Date: May 2022 
Project Phase: Construction Phase Complete: 62% 
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Project Description 

This project will replace the local Supervisory Control System at 11 Fan Plant locations in the Bronx, Manhattan 
and Brooklyn. Work includes replacing the existing Program Logic Control (PLC) and relay systems with 
Programmable Automation Controller (PAC) system with associated interfaces and electronics. The improvements 
will allow for remote control and monitoring at the Rail Control Center (RCC), the 40 Sands Street facility and the 
2 Broadway facility. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency 

Contingency: During the Third Quarter 2020, approved Additional Work Orders (AWOs) totaled $0.95M compared 
to a $1.5M contingency budget at 39% third party completion. This was due to the installation of fire rated cable on 
the messenger cables in lieu of installing regular Fiber Optic (FO) cables in the track ducts. The contract bid was 
based on a 15-month shut down of the L train and had enough time to abate MHS, rod ducts and install cables. 
However, after the contract award, there was no shut down and the contractor was given 7 Weekend General Orders 
(GOs) to complete all the work on the tracks. To efficiently use the 7 GOs, duct abatement and utilizing duct rods 
for running cable (approx. 10,000 ln ft) was avoided and messenger cable was used for the fire rated cables. For the 
Jerome and Lenox loops, ducts were not available and NYCT used messenger cable. 
In addition, $900K was used for installing expensive fire rated cable on the messenger cable but savings of $1M 
was realized by not having to abate the various MHs and not using additional flagging and requiring less GOs. 

What is Being Done: 

Contingency: A $1M budget modification was requested and was approved. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All- 
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period.  

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Replace Supervisory Vent 
Controls – 11 Various Locations 

Current Budget: $30.0M 
Project EAC: $30.2M 
Substantial Completion Date at Award: May 2022 

Project No: T7060503 Current Substantial Completion Date: May 2022 
Project Phase: Construction Phase Complete: 43% 
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Project Description 

This project will upgrade the existing fiber optic network equipment to an Asynchronous Optical Network (SONET) 
on the A and C Rings of the network. This project is part of a broader update of the network to be all SONET rings 
and the improved technology will allow for continuation of critical communication circuits in the event of a system 
power outage. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped three months, from 
September 2020 to December 2020. This was due to COVID-19, since the technical expert could not travel from 
out of state and also the lack of Electronic Maintenance Division (EMD) support. 

What is Being Done 

Schedule: Weekly meetings are being held with the contractor and EMD/Dept Of Subways (DOS) to stay on track 
and resolve issues quickly.  

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Upgrade A Synchronous Fiber 
Optic Network to Rings A and C 

Current Budget: $31.0M 
Project EAC: $31.0M 
Substantial Completion Date at Award: Mar 2020 

Project No: T7080602 Current Substantial Completion Date: Dec 2020 
Project Phase: Construction Phase Complete: 94% 
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Project Description 

This project will upgrade the obsolete NYCT Private Branch Exchange (PBX) telephone system equipment with 
modern equipment at various locations system-wide. 

Problem Since Last Quarterly Report 
Index Trigger(s): Cost – Impacted this quarter by Covid-19 

Cost: During the Third Quarter of 2020, the Estimate at Completion (EAC) exceeded the current budget by $7.1M. 
This was due to unforeseen work that requires additional access & protection, power bulletins, system migration, 
testing and inspections. Due to COVID-19 restrictions, a technical expert could not travel from out of state and there 
were DC Power issues at all PBX locations. 

What is Being Done 

Cost: On September 21, 2020, a draft budget modification was submitted. An extension of time request is currently 
under review. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Private Branch Exchange System 
Upgrade 

Current Budget: $41.5M 
Project EAC: $48.6M 
Substantial Completion Date at Award: Jan 2020 

Project No: T7080603 Current Substantial Completion Date: Mar 2021 
Project Phase: Construction Phase Complete: 88% 
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Project Description 

This project will furnish and install new frequency conversion equipment at 11 substations to replace existing 
equipment that has exceeded its useful life. The work will also include demolition and removal of decommissioned 
equipment, including switchgear, circuit breakers, power transformers, cables, conduits and accessories.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped four months, from 
November 2020 to March 2021. This was due in part to additional settings adjustments to the frequency converters 
(FC) installed at 57th St./Lex Ave which were required based on the results of the Short Circuit Test. The additional 
adjustments were required to prevent any unexpected interruptions of power supply to the subway signals during 
and after live connection of the FCs. 
The site work on the contract was shut down, for two months earlier this year, due to Covid 19 travel related 
restrictions which impacted the availability of the software team and Maintenance of Way (MOW) personnel 
supporting the contract. This impacted the development and installation of software updates to implement required 
adjustments to the performance of frequency converters. MOW did not proceed with replacement of the remaining 
converters until the software updates were installed and tested at the 57th St/Lexington location. 

What is Being Done 

Schedule: An extension of time has been negotiated with the contractor. MOW Power agreed with the 
manufacturer’s recommendation to substantially reducing the duration of heat run tests and discontinuing the short 
circuit tests on the remaining new converters. This would allow the contractor to shorten the installation and testing 
duration of the converters by at least one week (from six to five weeks) at each remaining location. MOW Power 
and the CM Office agreed to stagger the work schedules at the remaining location, so the contractor would be able 
to overlap work at two locations for approximately two weeks.  

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency.  

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period.  

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Replace 25Hz Freq Converters - 
Various Locations 

Current Budget: $19.2M 
Project EAC: $19.2M 
Substantial Completion Date at Award: Jun 2020 

Project No: T7090205 Current Substantial Completion Date: Mar 2021 
Project Phase: Construction Phase Complete: 75% 
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Project Description 

This project will replace components and provide improvements at the 239th Street, Concourse and East New York 
(ENY) Maintenance Shops in the Boroughs of the Bronx and Brooklyn. At 239th Street, the administration, cafeteria 
and entrance building roofs have been replaced (new EPDM), the crane has been extended to improve HVAC system 
maintenance of trains, the shop floor has four aisles and three track pits resurfaced. At Concourse, unit heaters are 
being replaced, the administration and cafeteria building roofs are being replaced (new EPDM), floor aisles are 
being resurfaced, EDR is being upgraded, car wash roof is being replaced, drain lines are being replaced and relined, 
windows replaced and the west driveway replaced (new asphalt). At ENY, the skylights are being replaced, 
exit/emergency stair replaced, and shop and annex building roofs replaced (new EPDM). 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency  

Contingency: During the Third Quarter 2020, approved Additional Work Orders (AWOs) totaled $0.99M, 
compared to a contingency budget of $1.5M at 50% contract completion. This was due in part to: 

 AWO #14 - removal of drainpipe u-traps at Track #4 manholes, removal of wood blocking at parapet and
provision of NYCT manhole cover at Concourse

 AWO #17 – emergency back-up lighting at 239th Street
 AWO #18 – hand excavation and redesign of canopy footing at ENY

What is Being Done:  

Contingency: A budget modification is planned to replenish the project contingency. 

Subsequent to the reporting period, an extension of time request has been issued.  The contractor mobilized early at 
the ENY site to recover schedule as was recommended in the EOT analysis which approved a 69-day contract 
extension. The approved contract extension established January 11, 2022 as the new Substantial Completion for the 
contract. 

IEC Comment 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: DCE Shop Components Phase 2 - 
239th St, Concourse, and East NY Maintenance 
Shops 

Current Budget: $45.1M 
Project EAC: $45.5M 
Substantial Completion Date at Award: Jul 2021 

Project No: T7100403 Current Substantial Completion Date: Sep 2021 
Project Phase: Construction Phase Complete: 50% 
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Project Description 

This project will improve and upgrade the electrical and mechanical systems and provide an additional redundant 
emergency generator system within the 130 Livingston Plaza administrative facility.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion date slipped three months, from 
August 2020 to November 2020. This was due to several reasons: 

 Work on the project was shut for approximately a month because of difficulties in complying with COVID-
19 regulations.

 Access to the 4th floor data center was restricted for two months starting March 17, 2020.
 A portion of the work on the existing cooling piping loop required the shutdown of AC to the building,

which had been planned for March/April 2020. Completion of this work was delayed to October 2020 when
the system could be shut down.

What is Being Done: 

Schedule: A non-impactable extension of time is being negotiated with the contractor. 

Subsequent to the reporting period, the project achieved Substantial Completion on November 30, 2020. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency.  

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period.  

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Livingston Plaza Electrical, 
Mechanical, Generator Phase A 

Current Budget: $31.9M 
Project EAC: $33.3M 
Substantial Completion Date at Award:  Mar 2020 

Project No:   T7160714 Current Substantial Completion Date: Nov 2020 
Project Phase: Construction Phase Complete: 93% 
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Project Description 

This project includes the replacement and improvement of five elevators and 14 escalators at the LIRR “A” level of 
Penn Station. The scope includes the renovation and modernization of the elevator cabs and internal operating 
mechanisms. The cab interiors are to be retrofitted to provide an aesthetically pleasing décor, utilizing vandal-proof 
and scratch proof materials. Renovation and modernization of the 14 escalators includes new microprocessor 
controls, steps, step chains, bull gears, full escalator track replacement and handrails with plans to re-use supports, 
frames, trusses and structural components which are in good condition. The refurbished heavy-duty escalators will 
be equipped with safety enhancements including the ability to measure horizontal impact and forces applied to comb 
plates at the top & bottom of the escalator, detect obstructions between step and skirt, sense handrail speed variations, 
and provide remote monitoring capability. The escalators will be equipped with sleep-mode technology, providing 
energy savings and prolonged equipment lifespan. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion slipped 3 months, from August 
2020 to November 2020.  This is due to the LIRR initiated Change Order Request to satisfy code compliance issues 
and has increased the project scope of work. The added work includes; programming of an Alternate Recall System 
to 5 elevators as recommended by the Fire Marshall, replacement of an old and defective AC unit at the elevator 
P34 mechanical room, and replacement of existing skirt panels and capping for escalators 34A and 34B to correct a 
wide gap at the glass balustrade and capping that poses a safety issue to escalator users. The additional Change Order 
Work is in process. 

What is Being Done 

Schedule: A contract modification, that includes a time extension due to the Change Order, will be issued to the 
contractor. Subsequent to the reporting period and due to Covid-19 related reasons, the project will achieve 
Substantial Completion in December 2020. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: Long Island Rail Road Status as of September 30, 2020 

Project Name: Penn Station Elevator and 
Escalator Replacement and Improvements 

Current Budget: $12.4M 
Project EAC: $12.4M 
Substantial Completion Date at Award: Dec 2019 

Project No: L70206VP Current Substantial Completion Date: Nov 2020 
Project Phase: Construction Phase Complete: 95%  
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Project Description 

This project includes track-bed waterproofing at various bridges. Based upon LIRR inspections, the scope of work 
for the waterproofing at bridges includes spall repairs and crack repairs on the concrete deck before applying a 
waterproofing system after the removal of the rails, ties and track bed material, installation and removal of ballast 
retaining structure where necessary, waterproofing of the entire deck surface, and improvements to bridge drainage. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion slipped 12 months, from December 
2020 to December 2021. This project piggybacks on track outages from other projects. Force Account Labor 
shortages as a result of COVID-19 prevented the project from taking advantage of some previously identified 
piggybacking opportunities. 

What is Being Done 

Schedule: The project continues to look for piggybacking opportunities where the Track Dept, Buildings and 
Bridges, Facilities, Signal and Power Dept resources are able to supply support. The work is being rescheduled to 
take advantage of expected outages for the concrete tie replacement program in 2021. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: Long Island Rail Road Status as of September 30, 2020 

Project Name: Bridge Painting / Waterproofing 
Current Budget: $8.0M 
Project EAC: $8.0M 
Substantial Completion Date at Award: Dec 2020 

Project No: L70401BS Current Substantial Completion Date: Dec 2021 
Project Phase: Construction Phase Complete: 31% 
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Project Description 

This project includes the replacement and upgrade of approximately 76,990 LF of new aluminum third rail at various 
locations to maintain the rail in a State of Good Repair. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion slipped 4 months, from December 
2020 to April 2021. The schedule slip was due to COVID-19 related delays, as well as the reallocation of Force 
Account resources to higher priority projects.   

What is Being Done 

Schedule: The project team is coordinating their work with high priority projects to make sure the project gets the 
resources it needs. The team has also rescheduled the work at Massapequa and forecast the completion to be March 
of 2021.   

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: Long Island Rail Road Status as of September 30, 2020 

Project Name: 3rd Rail – Composite Rail 
Current Budget: $11.6M 
Project EAC: $11.6M 
Substantial Completion Date at Award: Dec 2019 

Project No: L70701XF Current Substantial Completion Date: Apr 2021 
Project Phase: Construction Phase Complete: 89% 
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Project Description 

The Customer Service Initiative (CSI) Package 7 – design, furnish, deliver, install, test, and integrate new security 
systems, is an integral part of the multi-part, multi-phase CSI Project in Grand Central Terminal and other outlying 
passenger stations and facilities.   

Package 7 includes the following scope: 
1) New security network system, including integration with existing networks
2) New head end/physical security infrastructure management system, including integration with existing

systems
3) Integrate the existing Video Surveillance System (VSS) cameras, access control systems and intercoms to

the existing Security Command Center including those from the all-agency security system into the new
system

4) New VSS, including integration with existing video management systems
5) Intercom system, including integration with existing intercom systems
6) Security monitoring and system administration workstations and associated user account setup

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Third Quarter 2020, the forecast Substantial Completion date slipped 14 months, from October 
2020 to December 2021 due to the following: 
To support strategic security initiatives, Metro-North Railroad has elected options within the original contract which 
extended the Substantial Completion date of this project. The options elected include additional security elements 
for stations within the CSI, Enhanced Stations Initiative (ESI), West of Hudson and Portable Observation Devise 
projects. 
The time extension is needed to provide integration services to ensure all the equipment is installed properly by the 
contractor; punch list and commissioning at the station level is performed; and work at the head end servers are 
configured properly to meet the needs of the Security Department. 

What is Being Done 

Schedule: The additional time extension is within the terms of contract for options elected. The project team will 
work with C&D to capture all the needs for the options elected and work with the contract manager to ensure that 
proper time in the options elected are added to the contract. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: Metro-North Railroad Status as of September 30, 2020 

Project Name: Customer Communication 
Systems - Package 7 

Current Budget: $13.4M 
Project EAC: $12.2M 
Substantial Completion Date at Award: Aug 2020 

Project No: M7020211 Current Substantial Completion Date: Dec 2021 
Project Phase: Construction Phase Complete: 74% 
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Project Description 

This project consists of the procurement, engineering, installation and testing of fiber optic and copper cables and 
related installation materials, enclosures, equipment, conduits, and hardware. The cables that are being installed 
under this project are 100-pair copper communication cable, and 144-strand fiber optic cable.  
Work locations are divided into three segments: Segment 1 - Woodlawn to North White Plains; Segment 2 – North 
White Plains to Bedford Hills; Segment 3 – Bedford Hills to Southeast Station. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency  

Contingency: During the Third Quarter 2020, the project had a high Contingency Index due in part to the following 
change orders: 

 Quantity adjustments for crushed stones, PVC conduits, etc.
 Changes via technical advisory including the relocation of communication cases at Scarsdale station and the

installation of a double trough north of Scarsdale station.
 Per diem claims while the contractor is working between the original contract end date and until the contract

extension is finalized.
Subsequent to the reporting period, the project Contingency Index further increased due to additional pending change 
orders which include the Segment 2 and 3 contract extensions and the allowance for a Safety Engineer. 
Schedule: Subsequent to the reporting period, the Substantial Completion date slipped from March 2021 to 
November 2021 due to the following:  

 In November 2018, a stop work order was implemented north of North White Plains Station (Segments 2
and 3) while under redesign. The stop order was lifted for Segment 2 in May 2020 and Segment 3 in July
2020.

It was originally estimated that it will take one additional year to complete the project with the redesigned Segment 
2 only. However, during contract extension negotiations, direction was given to install the express cables on the 
existing poles in Segment 3 as well. A not to exceed time extension of 20 months was granted, making the new 
Substantial Completion date November 2021. 

What is Being Done 

Contingency: Additional funding for the approved and pending change orders have been allocated from the Plan 
Amendment. 
Schedule: Segment 1 is completed. Track outages with longer work windows have been put in place. The project 
team is looking to provide more flagmen to allow the contractor to increase the number of crews to perform their 
work concurrently in Segments 2 and 3. 
IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: Metro-North Railroad Status as of September 30, 2020 

Project Name: Harlem Wayside 
Communication & Signal Improvements 

Current Budget: $52.2M 
Project EAC: $53.0M 
Substantial Completion Date at Award: Mar 2020 

Project No: M7040112 Current Substantial Completion Date: Mar 2021 
Project Phase: Construction Phase Complete: 80% 

Master Page # 98 of 113 - Capital Program Oversight Committee Meeting 12/16/2020
________________________________________________________________________________



3rd Quarter 2020 Traffic Light Report on MTA SANDY Program
A total of 66 Active Sandy Projects were Reviewed for the 3rd Quarter 2020

The 66 active projects include 6 projects in Design, 11 in Post-Design to Construction Award, 49 in Construction

Covid affected 
Proj, 1

Yellow Proj, 1

Green Proj, 4

Sandy projects in 
other phases, 60

Summary of Projects in Design: 6 projects were reviewed in 
this phase with 4 (67%) designated green, 1 yellow, and none 
red.

1

1

3

1

NYCT

MNR

LIRR

B&T

MTA Bus

0 1 2 3 4 5

6 Projects in Design

Covid
Red
Yellow
Green

Last Quarter: : 10 projects were reviewed in this phase with 8 
(80%) designated Green, 1 (10%) Yellow, and 1 (10%) Red.

6 of 66 Projects in Design

Covid affected 
Proj, 1

Red Proj, 1

Yellow Proj, 15

Green Proj, 32 Sandy projects in 
other phases, 17

Summary of Projects in Construction: 49 projects were 
reviewed in this phase with 32 (65%) designated green, 15 
yellow, and 1 red. The 1 red project was for a contingency 
variance. The high contingency index was due to various
required change orders.
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49 Projects in Construction

Covid
Red
Yellow
Green

Last Quarter: 44 projects were reviewed in this phase with 28 
(64%) designated green, 13 (29%) Yellow, and 3 (7%) Red.

49 of 66 Projects in Construction

Covid affected Proj, 2

Yellow Proj, 6

Green Proj, 3

Sandy 
projects in 

other phases, 
55

Summary of Projects in Post-Design to Construction 
Award: 11 projects were reviewed in this phase with 6 
(55%) designated yellow, 3 green, and none red.
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3NYCT
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LIRR

B&T

MTA Bus

0 5 10

11 Projects in Post-Design to Construction Award

Covid
Red
Yellow
Green

Last Quarter: 11 projects were reviewed in this phase with 8 
(73%) designated Red and 3 (27%) Yellow.

11 of 66 Projects in Post-Design to Construction 
Award

Covid impacts: 1 project in design was impacted by Covid-19 and 
designated with an Orange lined TL for a schedule variance. The 
schedule variance was due in part to funding delays and scope 

Covid impacts: 2 projects in Post-Design to Construction Award were 
impacted by Covid-19 and designated with an Orange lined TL for 
schedule variances. The schedule variances were attributed in part to 
funding delays and project bundling issues.

Covid Impacts: 1 project in construction was impacted by Covid-19 
and designated with an Orange lined TL for a schedule variance.  The 
schedule variance was due in part to AWOs and a work site shutdown.
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MTA Sandy Recovery Projects Terms and Definitions 

3rd Quarter 2020 Traffic Light Report  

The  following  Terms  and Definitions  used  to  identify  a  project’s  Traffic  Light  color designation  show 
variances from quarter to quarter and are based on three performance indicators: cost, contingency and 
schedule.  A project is designated a “red light project” when one or more of the three indicators exceed 
a specified threshold.  Agencies are required to produce follow‐up variance reports for all qualified red 
light projects.  Included in these reports are agency summaries (on pink paper stock) of issues associated 
with each project showing a red indicator and how the issues are being resolved. A project is designated 
a  “yellow  light project”  after one or more performance  indicators had  triggered  a  red  in  a previous 
quarter. A yellow project may revert back to green after four consecutive quarters  if the performance 
indicators have not worsened. A project  is designated  a  “green  light project” when no performance 
indicator has exceeded the Traffic Light Reports specified thresholds. 

Sandy Recovery Traffic Light Report Project Terms and Definitions 

Projects in Post Design to Construction Award Phase: 11 

Green: Phase Duration less than either the default of 128 calendar days for all agencies 
or the agency entered duration. 

Red: Phase Duration is greater than either the default 128 calendar days or the agency 
entered duration. 

Yellow: Previously indicated as red with no new substantial change since last Traffic 
Light Report. 

Projects in Construction: 49 

Green: Indices less than 110% and index movement less than 10% 
 Other indices not exceeding those criteria specified in index formulas and criteria. 

Red: Cost or Contingency Index:  An increase of 10% (or index movement of 10% more 
since last Traffic Light Report) 

Red: Schedule Variance:  An increase of 3 months or more to substantial completion or 
since last Traffic Light Report 

Yellow: Previously indicated as red with no new substantial change since last Traffic 
Light Report / A project in construction that has been designated Yellow may be 
returned to Green when it has been in compliance with the three performance 
indicators for (four consecutive quarters) one year. 

Projects in Design: 6 

Green: Indices less than 110% and index movement less than 10% 

Red: Cost Index:  An EAC increase of 10% (or index movement of 10% or more since last 
Traffic Light Report) 

Red: Schedule Variance:  An increase of 3 months or more to substantial completion or 
since last Traffic Light Report 

Yellow: Previously indicated as red with no new substantial change since last Traffic 
Light Report / A project in design that has been designated Yellow may be returned to 
Green when it has been in compliance with the three performance indicators for (four 
consecutive quarters) one year. 
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Projects impacted by Covid‐19 (Temporary TLR Criteria): 4 

Projects in this category have triggered one or more reporting variances that are 
impacted by the Covid‐19 pandemic.  The Key Performance Indicators have exceeded 
one or more of the Traffic Light reporting thresholds this quarter, however, a project 
issue has been directly attributed to Covid‐19. The issues may include; the 
implementation of safety protocols, new work rules and occupancy restrictions, travel 
limitations, reduced personnel availability, funding delays, etc. Covid‐19 is a temporary 
imposition on the MTA’s Capital Program and therefore a temporary TL has been 
developed for these projects. 

Orange Lined: Cost or Contingency Index:  An increase of 10% (or index movement of 
10% more since last Traffic Light Report) 

Orange Lined: Schedule Variance:  An increase of 3 months or more to substantial 
completion or since last Traffic Light Report 

Yellow: Previously indicated as Orange Lined with no new substantial change since the 
last Traffic Light Report / A project in design, procurement or construction that has 
been designated Yellow may be returned to Green when it has been in compliance with 
the three performance indicators for (four consecutive quarters) one year. 

Projects in Planning:  

Projects in Planning are reviewed but not displayed in the TLR until the project reaches 
the design phase. 

Projects Completed: 

Projects that were completed in previous quarters are not displayed in the current 
quarter’s TLR, but continue to be maintained in the TLR project database for reporting 
purposes on the overall Sandy Program. 

Report Index Formulas and Criteria: 

 Cost Variance = EAC / Current Project Budget Amount
(Note: Current Budget is not Budget at Award)

 Cost Contingency Index = % Contingency Spent/% 3rd Party Contract Completion

 Contingency used includes expended & pending AWOs.

 Prompted when project has reached 25% completion or higher.

 Schedule Variance = Number of months of change in schedule since last Traffic Light
Report

 Projects with current budgets below $7M are not displayed in the current quarter’s
Sandy TLR, but will continue to be maintained in the TLR database for reporting
purposes on the overall Sandy Program. If the current budget increases above the $7M
minimum threshold, the projects will return to an active status.
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3rd Quarter 2020 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
Coney Island Yard Flood Mitigation

ET100211 Recovery: Power Cable at Coney Island Yard Construction Recovery $164,562,094 50    .24    .99 0

ET100307 Mitigation: Long Term Perimeter Protection at Coney Construction Mitigation $349,769,875 34    .78    .99 0
Island Yard

Canarsie Tube

ET040222 Recovery: Shaft Excavation - 1 Avenue (Canarsie Tube) Construction Recovery $17,335,502 99    .34    .97 0

ET050209 Recovery: Mainline Track (Canarsie Tube) Construction Recovery $34,504,672 100    .05   1.00 0

ET060213 Recovery: Tunnel Lighting (Canarsie Tube) Construction Recovery $50,423,338 95    .00   1.00 0

ET060219 Recovery: Pump Room (Canarsie Tube) Construction Recovery $24,173,895 98    .78   1.00 0

ET080211 Recovery: Signals (Canarsie Tube) Construction Recovery $26,109,726 96    .21    .71 0

ET090211 Recovery: 2 Circuit Breaker Houses (Canarsie Tube) Construction Recovery $36,178,677 98    .53    .99 0

ET090212 Recovery: Power Cable, Communication Cable and Construction Recovery $284,124,776 94    .17    .82 0
Ducts (Canarsie Tube)

ET090309 Mitigation: Power Cable, Communication Cable and Construction Mitigation $49,704,193 100    .00    .49 0
Ducts (Canarsie Tube)

148th Street Yard

ET100209 Recovery: Power Cable at 148 Street Yard Construction Recovery $14,570,909 73    .25   1.00 0

ET100309 Mitigation: Long Term Perimeter Protection at 148th Construction Mitigation $78,014,529 69    .35   1.00 0
Street Yard

Rutgers Tube

ET050210 Recovery: Mainline Track (Rutgers Tube) Construction Recovery $10,763,493 0    .00   1.00 0

ET060232 Recovery: 2 Pump Rooms (Rutgers Tube) Construction Recovery $20,955,350 0    .00   1.00 0

ET080213 Recovery: Signals (Rutgers Tube) Construction Recovery $14,068,069 0    .00   1.00 0

ET090219 Recovery: Power and Communication Cables (Rutgers Construction Recovery $47,739,527 0    .00   1.00 0
Tube)
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3rd Quarter 2020 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
207th Street Yard

ET100218 Recovery: 207 Street Yard Signal System Construction Recovery $297,991,140 38    .08    .99 0

ET100219 Recovery: Yard Track (207 Street Yard) Construction Recovery $62,722,733 57    .29   1.03 0

ET100220 Recovery: Yard Switches (207 Street Yard) Construction Recovery $30,984,884 11    .13    .62 0

ET100310 Mitigation: Long Term Perimeter Protection at 207th Construction Mitigation $168,426,766 56  -1.66    .99 0
Street Yard

ET100312 Mitigation: 207th Street Yard Portal Construction Mitigation $42,300,000 97    .14   1.56 0

All Other NYCT Projects

ET040317 Mitigation: Upgrade Emergency Booth Communication Construction Mitigation $78,316,385 56    .52   1.00 0
System

ET040327 Mitigation: Street Level Openings at 7 Stations and 1 Fan Construction Mitigation $62,369,994 89    .15   1.19 0
Plant

ET040328 Mitigation: Street Level Openings at 9 Stations Construction Mitigation $60,277,658 99   -.46   1.05 2

ET060214 Recovery: Tunnel Lighting (Rutgers Tube) Construction Recovery $7,903,769 0    .00   1.00 0

ET060233 Recovery: Fan Plant (Rutgers Tube) Construction Recovery $10,438,868 0    .00   1.00 0

ET060320 Mitigation: 11 Fan Plants Construction Mitigation $29,012,172 97    .68   1.00 1

ET060321 Mitigation: 4 Fan Plants Construction Mitigation $34,572,831 95    .50   1.00 0

ET060330 Mitigation: 1 Fan Plant on the Flushing Line Construction Mitigation $13,626,750 71    .16    .99 0

ET100314 Mitigation: 207th Street Yard Sewers Construction Mitigation $141,699,097 4    .00   1.00 0

ET120307 Mitigation: Various Bus Depots Construction Mitigation $26,127,879 66    .17    .99 3

ET160311 Mitigation: Zerega Maintenance Facility Construction Mitigation $8,147,826 72    .19    .99 0

ET060317 Mitigation: Conversion of 2 Pump Trains Design Mitigation $19,119,839 98    .00    .71 3

ET070310 Mitigation: Washout Protection on the Rockaway Line Design Mitigation $40,351,705 0    .00   1.68 0

ET070311 Mitigation: Installation of New Crossovers at Beach 105th Design Mitigation $63,089,295 27    .00   1.06 0
Street Station on the Rockaway Line

ET100210 Recovery: Power Cable at 207 Street Yard Construction Recovery $40,779,241 7    .23   1.05 0
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3rd Quarter 2020 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
All Other NYCT Projects

ET070209 Recovery: Wrap-up Rockaway Line Post Des to Recovery $56,395,934 100    .00   1.19 5
Const Awd

ET070308 Mitigation: Steinway Portal Post Des to Mitigation $15,259,992 100    .00    .76 0
Const Awd

ET090304 Mitigation: Montague-Furman Substation on the Post Des to Mitigation $11,384,540 99    .00   1.11 2
Broadway Line Const Awd

ET090306 Mitigation: Substation Hardening at 11 Locations Post Des to Mitigation $45,600,000 99    .00   1.19 0
Const Awd

ET090307 Mitigation: Substation Hardening at 12 Locations Post Des to Mitigation $45,274,061 99    .00   1.27 0
Const Awd

ET090308 Mitigation: Deployable Substations Post Des to Mitigation $48,328,865 100    .00   1.00 0
Const Awd

ET090310 Mitigation: Back-up Power Control Center Post Des to Mitigation $15,886,545 98    .00    .94 0
Const Awd

ET090311 Mitigation: Substation Hardening at 5 Locations Post Des to Mitigation $26,400,000 99    .00    .88 0
Const Awd

ET160310 Mitigation: Consolidated Revenue Facility Post Des to Mitigation $11,576,496 100    .00    .77 2
Const Awd

ET160312 Mitigation: Tiffany Central Warehouse Post Des to Mitigation $26,225,217 100    .00   1.04 4
Const Awd

ES070211 Recovery: Reconstruction of Clifton Car Repair Shop Construction Recovery $34,890,731 53    .00   1.00 2

ES070302 Mitigation: Reconstruction of Clifton Car Repair Shop Construction Mitigation $167,831,126 68    .43   1.03 2

ES070303 Mitigation: St. George Terminal Yard Construction Mitigation $51,352,194 40   1.20   1.00 0

ET070313 Mitigation: Compressor Room Protection at Rockaway Design Mitigation $8,065,445 27    .00   1.04 0
Park Yard
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3rd Quarter 2020 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

LIRR - Long Island Rail Road Sandy Program
All Other Projects

EL0502ZC Restoration of the Long Beach Branch Construction Recovery $68,666,958 93    .00    .96 0

EL0602ZD West Side Storage Yard Restoration Construction Recovery $43,512,962 76    .00    .99 0

EL0602ZL Long Island City Yard Restoration Construction Recovery $28,612,983 99    .09   1.11 0

EL0402ZA East River Tunnel Restoration of Signal System Reliability Design Recovery $121,894,902 30    .00    .67 0

EL0603ZP West Side Yard & East River Tunnel Mitigation Design Mitigation $105,496,417 57    .00   1.04 5

EL0603ZS Long Island City Yard Resiliency Post Des to Mitigation $26,287,019 19    .00   1.00 0

Const Awd

MNR - Metro-North Railroad Sandy Program
Hudson Line Ph 1 & 2 Power and C & S Restoration

EM040205 Communications & Signal Infrastructure Restoration Construction Recovery $92,800,525 82    .84    .94 0
Phase 1

EM040301 Power and Signals Mitigation Construction Mitigation $46,307,241 42    .00    .92 0

EM040302 Hudson Line Power and Signal Resiliency Construction Mitigation $35,152,702 66    .00   1.00 0

EM050206 Power Infrastructure Restoration Phase 1 Construction Recovery $170,666,710 80   1.17    .96 0

All Other Projects

EM030202 Right of Way Restoration Construction Recovery $8,000,000 95    .00   1.00 0

EM050208 Power Infrastructure Restoration - Substations Construction Recovery $45,654,840 95   1.05   1.00 2

EM050209 Power Infrastructure Restoration - Harlem River Lift Construction Recovery $7,806,047 96   1.04    .93 0

Bridge

ED040302 Raising of revenue control equipment at the Queens 
Construction Mitigation $6,950,375 57    .00    .95 0Midtown Tunnel Service Building above the 500-year 

flood elevation.

EL0303ZH Flood and Emergency Management Equipment Mitigation Construction Mitigation $30,000,000 0    .00   1.00 0

B&T - Bridges and Tunnels Sandy Program
All Other Projects

M
aster Page # 105 of 113 - C

apital Program
 O

versight C
om

m
ittee M

eeting 12/16/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



3rd Quarter 2020 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

ED040308 Enhancement of electric power resiliency at RFK bridge Construction $35,527,863 10    .00    .95 0

B&T - Bridges and Tunnels Sandy Program
All Other Projects
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ACEP Project Name Index 
Trigger EAC

Design 
Completion 

Date
Reason for Variance Since Last Quarterly Report What is Being Done IEC Comment: All Agency Contractor 

Evaluation

ET060317 Mitigation: Conversion of 2 Pump Trains Schedule $19.1M Dec 2020

In the Third Quarter 2020, the forecasted design completion
slipped three months, from September 2020 to December 2020.
This was due to additional time being needed to coordinate
funding, which has been impacted due to COVID-19.

NYCT is currently negotiating with the prospective
contractor in identifying measures to lower costs and
consequently lower the proposed price. Negotiation
conference calls were held and few more are yet to be
conducted to negotiate pricing and to come to mutual
agreement between NYCT and the contractor
regarding technical scope and commercial terms. 

An Agency ACE evaluation is not required for this
project

IEC Comment: The IEC substantially agrees with the material presented in this report, including the stated problems and actions taken by the Agency.

Summary of Sandy Traffic Light Report Design Exceptions 
(Third Quarter 2020 - As of September 30, 2020)

NYCT - New York City Transit
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Project Description 

This project will implement long term flood mitigation/resiliency at three depots: MJ Quill and Casey Stengel in 
Queens, and Castleton in Staten Island. Depending on the location, resiliency solutions include the installation of 
floor doors, deployable stop logs or rolling gates with concrete foundations, flood walls and drainage improvements. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted Substantial Completion slipped three months, from 
December 2020 to March 2021 due to following: 

 The work on the contract was temporarily shut down for three weeks in April 2020 due to a shortage of
contractor’s personnel related to the COVID-19 pandemic.

 NYCT denied the contractor request to close the 41st Street entrances of MJ Quill depot for continuous two
weeks each for the excavation and pour of concrete foundations for rolling flood gate and stop logs and
requested an alternative solution being.

 Additional Work Order (AWO) #11 is being negotiated with the contractor for the changes in stop logs and
door flood panels at Castleton Bus Depot due to field conditions. There was a schedule impact associated
with this AWO.

What is Being Done 

Schedule: The agreed upon alternative access solution at MJ Quill depot is to design and install a temporary bridge 
to support steel plates over the new foundation to make it possible to provide bus access during overnight hours. 
AWO #8 was negotiated with the contractor for this work, with no change to the overall project budget. 

The contract schedule is still impacted by COVID-19 related work crew limitations and limited site access due to 
the pandemic. The contractor rescheduled the sequence of work by moving their crew between the work sites and 
different bus depots and working at two sites concurrently in order to mitigate the delay. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Mitigation - Various Bus Depots 
Current Budget: $26.2M 
Project EAC: $26.1M 
Original Substantial Completion Date: Oct 2020 

Project No: ET120307 Current Substantial Completion Date: Mar 2021 
Project Phase: Construction Phase Complete: 66% 
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Project Description 

This project will implement mitigation initiatives at the St. George Terminal and Yard to prevent future flooding at 
the NYCT Staten Island Railway. Resiliency will be achieved by installing a perimeter flood wall, deployable stop 
logs for access points and the adjacent rail tunnel, watertight manholes, a backflow system, and improvements to 
the drainage and pumping systems. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency 

Contingency: During the Third Quarter 2020, approved Additional Work Orders (AWOs) totaled $1.6M compared 
to a contingency budget of $3.8M at 40% third party completion. This was due to the following AWOs that are 
being processed: 

 AWO #1: Naturally Occurring Asbestos truck & disposal
 AWO #2: Use of security handler and dog for truck access into Department of Transportation (DOT) secure

areas (Wall 5 area)
 AWO #3: Obstruction: Existing grade beam at Wall 3 within the pile cap
 AWO #5: Sonic Drilling

What is Being Done 

Contingency: A budget analysis will be performed to determine if further contingency funds are needed, although 
it has been preliminarily determined that the project is still on target to be completed with the available contingency. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Mitigation - St. George Terminal 
Yard 

Current Budget: $51.3M 
Project EAC: $51.3M 
Substantial Completion Date at Award: Mar 2021 

Project No: ES070303 Current Substantial Completion Date: Mar 2021 
Project Phase: Construction Phase Complete: 47% 
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Project Description 

This project will provide remaining repairs to Superstorm Sandy damage that occurred along the Rockaway Line. 
Work will include structural repairs on the North Channel Bridge, cable replacement between Howard Beach Station 
and Hammels Wye, replacement of signal switch heaters at Rockaway Park Yard and replacement of signal cables 
at various locations along the line. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted award date slipped five months, from October 2020 to 
March 2021. This was due to additional time being needed to coordinate funding, which has been impacted due to 
COVID-19. 

What is Being Done 

Schedule: Cost saving measures were investigated prior to advertisement.  A budget modification is in circulation 
to allow the project to proceed to award. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Recovery - Wrap-up Rockaway 
Line 

Current Budget: $47.1M 
Project EAC: $56.4M 
Original Award Date: Mar 2020 

Project No: ET070209 Current Award Date: Mar 2021 
Project Phase: Post-Design to Construction 
Award Phase Complete: 0% 
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Project Description 

This project will repair and strengthen the building exterior walls at the Tiffany Central Warehouse, located in the 
Bronx. The existing walls require repairs and the replacement walls will be built to withstand flood loads from future 
storm events. Work includes the construction of new foundations, new exterior wall panels, reinforcement of interior 
columns, new windows, frames, watertight doors, sump pumps and a perimeter drainage system. In addition, a 
complete roof replacement will be done.  This project will be a Design-Build project that is bundled with warehouse 
roof replacement and exterior wall repairs.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule – Impacted this quarter by Covid-19 

Schedule: During the Third Quarter 2020, the forecasted award date slipped four months, from September 2020 to 
January 2021. This was due to additional time being needed to coordinate funding, which has been impacted due to 
COVID-19. 

Subsequent to the reporting period, the forecasted award slipped further to July 2021. 

What is Being Done 

Schedule: Cost saving measures are being investigated to allow the project to proceed to award.  We are awaiting 
funding to become available to proceed with the next step.   

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance, during this reporting period. 

MTA Agency: New York City Transit Status as of September 30, 2020 

Project Name: Mitigation - Tiffany Central 
Warehouse 

Current Budget: $25.0M 
Project EAC: $26.2M 
Original Award Date: Jul 2018 

Project No: ET160312 Current Award Date: Jan 2021  
Project Phase: Post-Design to Construction 
Award Phase Complete: 0% 
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Projects in CPOC’s Risk-Based Monitoring Program 
(3rd Quarter 2020 Traffic Light Report – Period Ending Sept 30, 2020) 

 

 

 

The following projects in CPOC’s Risk-based Monitoring Program are currently reported 
on by the responsible MTA Business Unit in accordance with the CPOC Work Plan 
schedule and are continually monitored by the Independent Engineering Consultant.  
Monitored Capital Program projects are included in the Quarterly Capital Traffic Light 
Report.  Monitored Sandy Program projects are included in the Quarterly Sandy Traffic 
Light Report.  The program/project list is subject to periodic review and adjustment by the 
MTA. 

 
Projects in CPOC's Risk-Based Monitoring Program 

    
Capital Program 

Project 
2010-14 2015-19 

Integrated Capital Projects  
  X Second Avenue Subway Phase 2 
X X East Side Access & Regional Investments 
  X Penn Station Access 
 X LIRR Expansion Project – Mainline Third Track - Floral Park to Hicksville 

Signals and Communications 
X X Positive Train Control  
 X Communications Based Train Control – 8th Ave Line 

X   Communications Based Train Control - Queens Blvd. West- Phase 1 
  X Communications Based Train Control - Queens Blvd. West- Phase 2 
 X Communications Based Train Control – Culver Line 

X X Integrated Service Information and Management B Division            
X X Replace Bus Radio System  

Subway Car, Bus and Rolling Stock Procurement 
X X New Subway Car Procurement  
X X New Bus Procurement  
X X Commuter Rail Road Rolling Stock Procurement 

Passenger Stations Program 
 X ADA Reconstruction Times Square Station – 42nd Street Connection Project 
 X New Fare Payment System – Phase 2 
 X ADA 149th St/Tremont Ave Stations 
  X ADA Accessibility Package A 
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Projects in CPOC’s Risk-Based Monitoring Program 
(3rd Quarter 2020 Traffic Light Report – Period Ending Sept 30, 2020) 

 

 

 

 
Capital Program 

Project 
2010-14 2015-19 

Shops and Yards 
  X Harmon Shop Replacement Phase V, Stage 2 
X   New Mid Suffolk Electric Yard 
  X Morris Park Diesel Locomotive Shop 

Line Structures and Track 
  X Myrtle Avenue Viaduct Replacement 
X   Jamaica Capacity Improvements Phase 1 

Bridges and Tunnels 
  X Throgs Neck Bridge Replace Suspended Span Deck 

Sandy Program 
Sandy Program Canarsie Tube Restoration and Resiliency 
Sandy Program Rutgers Tube Rehabilitation 
Sandy Program Reconstruct Clifton Repair Shop 
Sandy Program Coney Island Yard Long Term Perimeter Protection  
Sandy Program 207th Street Yard Long Term Perimeter Protection 
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