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2021 Commitment & Completion Goals February 18, 2021

Photo: Robot Drill in the Rutgers Tunnel
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2020-24 Capital Program Funding Sources
Total Program: $54.8b

As we ended 2020, Federal Funding 
was a primary source through which 
capital work was advanced due to the 
COVID-19 related impacts on the MTA 
budget and revenue sources.
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2020-24 Capital Program Funding Sources
Total Program: $54.8b
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2020-24 Capital Program Funding Sources
Total Program: $54.8b
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2020-24 Capital Program Funding Sources
Total Program: $54.8b
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2020-24 Capital Program Funding Sources
Total Program: $54.8b
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2020-24 Capital Program Funding Sources
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2020-24 Capital Program Funding Sources
Total Program: $54.8b
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2021 Commitment Goals

Photo: NYCT Track Replacement - Archer Ave. Line – Queens

2021 MTA Commitment Goals



2021 MTA Commitment Goals Summary
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$6.2b total commitments forecasted for 2021
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Key Project Focuses in 2021:
• Projects leveraging Federal funding 

opportunities 
• State of Good Repair work and 

asset Normal Replacement –
including in-house work

• Critical MTA system improvement 
priorities – such as ADA & signal 
modernization
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2021 MTA Commitment Goals by Agency

MTA-Wide Total
by Quarter

Q1 $865

Q2 $1,350

Q3 $1,729

Q4 $2,294

2021 Total $6,238

Agency
2021 
Commitment 
Goal

NYCT/SIR $3,839

LIRR $485

MNR $777

MTA Bus $57

Interagency/PD $40

MTA Expansion $867

B&T $173

Total $6,238
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Long Island Rail Road

• Northport Platform 
Replacement

• Sea Cliff Retaining Walls & 
ADA Ramp Repairs

• Station Building 
Component replacements

New York City Transit

• ADA – Woodhaven Blvd – Jamaica 
• ADA – Queensboro Plaza 
• ADA – 181 St – 8 Ave 
• ADA – Court Square - Crosstown (Elevator Phase) 
• ADA & Station Components – 14 St, 6 Ave, & 7 Ave 

Complex (3 Stations)
• ADA – 8 Ave (Southbound Side) – Sea Beach
• ADA – Westchester Square
• Replace 16 Elevators 
• Replace 12 Escalators
• Circulation Improvements – Flushing Main St.
• Subway & Elevated Stairs Repairs

Metro-North Railroad

• North White Plains Station 
Rehabilitation

• Repairs & ADA 
Improvements at Hartsdale, 
Scarsdale, & Purdy’s

DRAFT

Photo: ADA Elevator at Bedford Park Blvd. - Bronx

Commitment Highlights: Stations ($1.44b)
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New York City Transit

• Line Structure Component 
Repairs – 8 Ave

• Line Structure Component 
Repairs – Bronx

• Tunnel Lighting – 8 Ave
• Roof Repairs – Kingsbridge 

Depot 
• Livonia Maintenance Facility 

Rehab – Ph. 1
• Rehab Fan Plant Dampers –

7 Locations 
• Ventilators Between 

Stations Rehab. 

Metro-North Railroad

• GCT Train Shed – Sector 1 
Replacement

• Moodna Viaduct Timber 
Replacement

Long Island Rail Road

• Cherry Valley Rd. Bridge 
Replacement 

• Substation Component 
Renewals

• East Side Access – Harold 
Interlocking Work

Photo: LIRR  Expansion Project – Glen Cove Rd. Bridge Replacement, Nassau

Superstorm Sandy Program

NYCT
• Rockaway Line Wrap-Up
• Track & Signal Repairs – 8 Ave 
• Consolidated Revenue Facility 

Mitigation 
• Tiffany Central Warehouse 

Mitigation
LIRR
• Long Island City Yard 

Restoration 
• West Side Yard Perimeter 

Walls

Commitment Highlights: Infrastructure ($3.25b)



Commitment Highlights: Track ($625m)
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Photo: NYCT Track Work – Broadway-7th Ave. Line - Upper Manhattan

Long Island Rail Road

• 2021 Systemwide Annual 
Track Program

• Track Equipment & Vehicle 
Purchases

New York City Transit

• Track Replacements on 18 
Subway Lines

• Switch Replacements on 6 
Subway Lines

• Yard Track Replacement
• Track Equipment & Vehicle 

Purchases

Metro-North Railroad

• 2021 Cyclical Track Program 
- East of Hudson

• Rock Slope Remediation -
East & West of Hudson

• West of Hudson Track 
Replacement



Commitment Highlights: B&T (172m)
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Verrazzano Narrows Bridge

Operational Improvements –
Safety Fence

Hugh Carey Tunnel

Manhattan Vent Building 
Façade Repairs

B&T Agency-Wide

Various Small Business 
Mentoring Projects

Bronx-Whitestone Bridge

Structural Rehab. and 
Painting

Photo: Bronx-Whitestone Bridge – Bronx & Queens



Commitment Highlights: Rolling Stock ($472m)
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Long Island Rail Road

• Purchase Work 
Locomotives

• East Side Access –
Protect Locomotives

Metro-North Railroad

Purchase Passenger 
Locomotives

New York City Transit

Purchase 45 Electric Buses

MTA Bus

Purchase 50 Standard Buses 

Photo: LIRR M-9 Train at Nostrand Ave. - Brooklyn



Photo: MNR M-7 Train – White Plains, Westchester

2021 MTA Completion Goals



2021 MTA Completion Goals
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$7.2b total completions forecasted for 2021
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MTA Completions by Year ($M)


Summary (UC)



				All Agencies: Commitments

				Summary Chart Data		1Q		2Q		3Q		4Q		TOTAL

				2021 Annual Goal		$   1,191.95		$   2,170.11		$   2,094.26		$   5,149.50		$   10,605.81





				All Agencies: Commitments

				Summary Chart Data		1Q		2Q		3Q		4Q		TOTAL

				NYCT/SIR		$   433.40		$   856.60		$   1,550.40		$   4,485.90		$   7,326.30

				LIRR 		$   71.40		$   157.60		$   107.60		$   234.00		$   570.60

				MNR		$   525.90		$   38.80		$   89.20		$   97.90		$   751.80

				MTA Bus		$   5.40		$   40.80		$   2.20		$   67.20		$   115.60

				Interagency/PD		$   7.40		$   - 0		$   - 0		$   - 0		$   7.40

				Network Expansion		$   142.59		$   976.00		$   328.72		$   208.88		$   1,656.18

				B&T		$   5.86		$   100.31		$   16.14		$   55.62		$   177.93

				Total		$   1,191.95		$   2,170.11		$   2,094.26		$   5,149.50		$   10,605.81





2021 MTA Commitment Goals by QTR  ($millions)



2021 Annual Goal	

1Q	2Q	3Q	4Q	1191.9506539541642	2170.1050659736202	2094.2578502502352	5149.4967772915361	





Total Commitment Goals by Agency ($m)



NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	7326.2999999999993	570.6	751.8	115.6	7.4	1656.1803474695564	177.93	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	856.6	157.6	38.799999999999997	40.799999999999997	0	975.99506597362029	100.31	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	1550.4	107.6	89.2	2.2000000000000002	0	328.71785025023519	16.14	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	4485.8999999999996	234	97.9	67.2	0	208.87677729153671	55.62	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	7326.2999999999993	570.6	751.8	115.6	7.4	1656.1803474695564	177.93	



Summary (C)



				All Agencies: Commitments

				Summary Chart Data		1Q		2Q		3Q		4Q		TOTAL

				2021 Annual Goal		$   1,048.15		$   1,600.41		$   1,684.06		$   2,734.90		$   7,067.52





				All Agencies: Commitments

				Summary Chart Data		1Q		2Q		3Q		4Q		TOTAL

				NYCT/SIR		$   289.60		$   662.40		$   1,142.40		$   2,075.80		$   4,170.20

				LIRR 		$   71.40		$   157.60		$   107.60		$   234.00		$   570.60

				MNR		$   525.90		$   38.80		$   89.20		$   97.90		$   751.80

				MTA Bus		$   5.40		$   40.80		$   - 0		$   62.70		$   108.90

				Interagency/PD		$   7.40		$   - 0		$   - 0		$   - 0		$   7.40

				Network Expansion		$   142.59		$   600.50		$   328.72		$   208.88		$   1,280.69

				B&T		$   5.86		$   100.31		$   16.14		$   55.62		$   177.93

				Total		$   1,048.15		$   1,600.41		$   1,684.06		$   2,734.90		$   7,067.52





2021 MTA Commitment Goals by QTR  ($millions)



2021 Annual Goal	

1Q	2Q	3Q	4Q	1048.1506539541642	1600.4099999999999	1684.0578502502353	2734.8967772915366	





Total Commitment Goals by Agency ($m)



NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	4170.2000000000007	570.6	751.8	108.9	7.4	1280.6852814959361	177.93	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	662.4	157.6	38.799999999999997	40.799999999999997	0	600.5	100.31	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	1142.4000000000001	107.6	89.2	0	0	328.71785025023519	16.14	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	2075.8000000000002	234	97.9	62.7	0	208.87677729153671	55.62	NYCT/SIR	LIRR 	MNR	MTA Bus	Interagency/PD	Network Expansion	B	&	T	4170.2000000000007	570.6	751.8	108.9	7.4	1280.6852814959361	177.93	



Comm. History Chart

		Historical All Agency Commitments (excl. Major Slips) ($000)

																												"$6.2b plan"

				2015 Goals		2015 Actuals		2016 Goals		2016 Actuals		2017 Goals		2017 Actuals		2018 Goals		2018 Actuals		2019 Goals		2019 Actuals		2020 Goals		2020 Actuals		2021 Goals

		NYCT		1,842,119,346		1,301,100,000		3,662,259,425		2,334,700,000		5,108,400,000		3,069,600,000		4,264,501,379		3,747,738,608		3,774,478,433		2,391,247,728		8,482,852,297		2,878,233,888		3,839,211,319.20

		LIRR		284,177,879		323,200,000		472,274,919		570,400,000		682,800,000		1,031,500,000		360,400,000		389,200,000		265,507,825		290,017,844		1,437,953,000		1,066,600,000		677,866,796

		MNR		222,707,694		270,800,000		414,526,332		289,596,831		420,997,100		582,500,000		782,900,000		785,481,159		889,077,071		445,225,470		503,247,579		180,529,472		583,714,659.26

		MTA CC		167,697,073		381,900,000		1,891,133,173		1,525,729,597		523,574,649		1,876,600,000		1,033,600,000		520,490,759		1,044,460,626		680,548,436		2,496,344,015		764,531,235		867,265,505.47

		B&T		412,939,459		526,490,000		105,526,103		287,352,000		490,750,758		638,900,000		783,300,000		699,618,369		877,512,513		802,855,781		535,892,751		477,198,023		172,925,256

		MTA Bus		79,494,009		26,300,000		5,500,000		710,480		28,790,347		10,700,000		103,400,000		69,000,090		238,359,426		176,200,000		41,030,075		25,444,654		57,237,350.00

		MTA PD		2,221,000		950,000		26,900,000		2,247,000		24,623,000		30,200,000		9,000,000		24,641,991		32,175,000		3,450,717		- 0		24,596,635		0

		Interagency		11,612,000		25,600,000		- 0		22,907,000		- 0		8,800,000		- 0		46,022,748		6,750,000		29,000,545		- 0		24,391,105		40,048,450

		MTA TOTAL		3,022,968,461		2,856,340,000		6,578,119,953		5,033,642,908		7,279,935,854		7,248,800,000		7,337,101,379		6,282,193,723		7,128,320,894		4,818,546,522		13,497,319,717		5,441,525,012		6,238,269,336





















																		0.8630136986



MTA Commitments by Year ($MM)



MTA TOTAL	

2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	6578119952.7143192	5033642908.0300007	7279935854.0576487	7248800000	7337101378.5333338	6282193723.2099991	7128320894.2749338	4818546521.8793125	13497319717.20997	5441525011.6077576	6238269335.6025572	NYCT	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	3662259425.198	2334700000	5108400000.000001	3069600000	4264501378.5333338	3747738608.1999993	3774478433	2391247727.8999991	8482852297.4507761	2878233888.4077573	3839211319.2030015	LIRR	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	472274919	570400000	682800000	1031500000	360400000.00000006	389200000	265507824.74000001	290017844	1437953000	1066599999.9999999	677866796	MNR	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	414526332.45000005	289596831.03000003	420997099.86000007	582500000	782900000	785481158.54000008	889077071.12	445225470.38	503247578.56	180529471.84	583714659.25999999	MTA CC	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	1891133173.4063191	1525729597	523574649.29164827	1876600000.0000002	1033600000.0000001	520490759.01999992	1044460626.4149339	680548436.28931355	2496344014.9391947	764531234.62	867265505.46955609	B	&	T	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	105526102.66	287352000	490750757.90600002	638900000.00000012	783300000	699618368.85000002	877512513	802855781.08999991	535892751.25999999	477198022.74000007	172925256	MTA Bus	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	5500000	710480	28790346.999999996	10700000	103399999.99999999	69000089.769999981	238359426	176200000	41030075	25444654	57237350	MTA PD	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	26900000	2247000.0000000005	24623000	30200000	9000000	24641991.210000001	32175000	3450716.9400000004	0	24596635	0	Interagency	2016 Goals	2016 Actuals	2017 Goals	2017 Actuals	2018 Goals	2018 Actuals	2019 Goals	2019 Actuals	2020 Goals	2020 Actuals	2021 Goals	0	22907000	0	8800000	0	46022747.620000005	6750000	29000545.280000001	0	24391105	40048449.670000002	









Comp. History Chart

		Historical All Agency Commitments (excl. Major Slips) ($000)

				2015 Goals		2015 Actuals		2016 Goals		2016 Actuals		2017 Goals		2017 Actuals		2018 Goals		2018 Actuals		2019 Goals		2019 Actuals		2020 Goals		2020 Actuals		2021 Goals

		NYCT		1,672,882,167		1,393,600,000		2,364,290,000		1,964,000,000		3,554,600,000		2,502,300,000		3,613,900,000		2,760,537,217		4,466,170,000		4,412,489,000		2,890,000,000		2,504,000,000		3,795,510,000.00		3795.51

		LIRR		179,000,000		246,700,000		154,199,253		189,500,000		271,800,000		336,840,000		615,700,000		416,100,000		266,834,293		254,800,000		812,000,000		817,000,000		429,100,000.00		429.1

		MNR		137,894,457		109,200,000		113,710,900		107,026,253		120,279,627		49,700,000		463,600,000		127,697,287		842,063,021		660,618,876		545,000,000		202,000,000		963,445,120.90		963.4451209

		MTA CC		268,256,054		59,100,000		1,744,127,155		249,790,155		452,288,563		184,600,000		144,200,000		144,200,000		650,498,023		641,456,236		708,000,000		76,000,000		1,796,060,903.70		1796.0609037

		B&T		208,468,734		214,764,000		146,437,562		161,500,000		527,853,817		829,500,000		1,422,800,000		1,365,679,166		197,661,803		220,755,356		406,000,000		660,000,000		384,364,000.00		384.364

		MTA Bus		21,354,988		66,500,000		99,743,005		89,320,491		21,839,005		700,000		29,700,000		23,700,000		46,920,830		86,148,184		11,000,000		7,000,000		67,000,000.00		67

		MTA PD		2,200,000		2,200,000		7,100,000		- 0		21,500,860		14,400,000		9,000,000		7,000,000		1,700,000		- 0		16,000,000		58,000,000		34,247,000.00		34.247

		Interagency		60,000,000		34,400,000		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		0.00

		MTA TOTAL		2,550,056,401		2,126,464,000		4,629,607,874		2,761,136,898		4,970,161,872		3,918,040,000		6,298,900,000		4,844,913,670		6,471,847,970		6,276,267,652		5,388,000,000		4,324,000,000		7,469,727,025



																												Agency		2021 Total

																												NYCT/SIR		3795.51

																												LIRR		364.3

																												MNR		963.4451209

																												MTA Bus		67

																												Interagency/PD		34.247

																												MTA Expansion		1796.0609037

																												B&T		384.364

																												Total		7404.9270246



MTA Completions by Year ($m)



MTA TOTAL	
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Completion

		Agency				1Q		2Q		3Q		4Q		Total 2021		2020 Goal		2020 Actual

		NYCT/SIR				$   674.1		$   1,206.4		$   773.8		$   1,141.2		$   3,795.5		$   2,890.2		$   2,504.0

		LIRR 				$   135.8		$   109.8		$   13.7		$   29.3		$   288.6		$   812.3		$   816.7

		MNR				$   239.6		$   332.4		$   440.5		$   510.6		$   1,523.1		$   545.4		$   201.6

		MTA Bus				$   - 0		$   70.9		$   15.3		$   - 0		$   86.2		$   11.3		$   7.0

		Interagency/PD				$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   16.0		$   58.2

		Network Expansion				$   - 0		$   667.0		$   349.0		$   - 0		$   1,016.0		$   708.3		$   76.0

		B&T				$   3.0		$   83.0		$   90.5		$   206.9		$   383.3		$   406.1		$   660.3

		Total				$   1,052.5		$   2,469.6		$   1,682.8		$   1,887.9		$   7,092.8		$   5,389.6		$   4,323.8

		Agency		Q1		Q2		Q3		Q4		2021 Total		2020 Goal		2020 Actual

		NYCT/SIR		$   168		$   938		$   1,008		$   1,460		$   3,573		$   2,890		$   2,504

		LIRR		$   126		$   101		$   14		$   124		$   364		$   812		$   817

		MNR		$   213		$   297		$   67		$   387		$   964		$   545		$   202

		MTA Bus		$   - 0		$   - 0		$   2		$   65		$   67		$   11		$   7

		Interagency/PD		$   - 0		$   29		$   - 0		$   6		$   34		$   16		$   58

		MTA Expansion		$   - 0		$   1,375		$   421		$   - 0		$   1,796		$   708		$   76

		B&T		$   3		$   83		$   90		$   208		$   384		$   406		$   660

		Total		$   510		$   2,823		$   1,601		$   2,249		$   7,183		$   5,390		$   4,324





Funding

		Agency		Total 2021 - Constrained		Sandy		City Funding		Fed Grant		State		2021 Fed Candidate		Estimated Local Unconstrained				Estimated Local Constrained		Total 2021 - Unconstrained

		NYCT/SIR		$   4,170		$   606		$   175		$   515		$   - 0		$   2,419		$   3,612				$   455		$   7,326

		LIRR 		$   470		$   81		$   - 0		$   147		$   - 0		$   167		$   175				$   74		$   571

		MNR		$   752		$   - 0		$   - 0		$   348		$   - 0		$   139		$   265				$   265		$   752

		MTA Bus		$   109		$   - 0		$   - 0		$   5		$   - 0		$   103		$   7				$   - 0		$   116

		Interagency		$   20		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   20				$   20		$   20

		Network Expansion		$   1,281		$   - 0		$   - 0		$   - 0		$   46

Henley, Charles: Henley, Charles:
2015-19 for 3rd track is NYS according to TChang		$   - 0		$   1,479				$   1,235		$   1,525

		B&T		$   182		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   182				$   182		$   182

		Total		$   6,983		$   687		$   175		$   1,016		$   46		$   2,828		$   5,739				$   2,231		$   10,491

		Funding Source		Expected 2021 Funding ($m)

		Federal Grants & Sandy (Executed)		$   2,025

		2021 "Rollover" Federal Grants		$   2,370

		NY State Funding		$   46

		NY City Funding		$   175

		Estimated MTA/Local Share		$   1,409

		2021 Total		$   6,024





Agency

		Agency		Category		Q1		Q2		Q3		Q4		Total 2021

		NYCT/SIR [$4,170m]		Track		107.3642691474		92.921977633		243.5313652626		11.6575083337		$   455.5

		NYCT/SIR [$4,170m]		Infrastructure		65.392389		219.42257701		401.766471		556.68901115		$   1,243.3

		NYCT/SIR [$4,170m]		Rolling Stock		0		0		19.233824		58.08		$   77.3

		NYCT/SIR [$4,170m]		Sandy		49.81659558		134.93992157		47.49657607		373.94868457		$   606.2

		NYCT/SIR [$4,170m]		Stations		66.992831		215.125192		430.38583217		1075.4455062		$   1,787.9

		LIRR [$470m]		Track		20		20		20		0		$   60.0

		LIRR [$470m]		Sandy		0		28.6		0		55.1		$   83.7

		LIRR [$470m]		Stations		7.4		20.3		27.5		3.5		$   58.7

		LIRR [$470m]		Infrastructure		43.9		98.7		55		69.6		$   267.2

		MNR [$752m]		Track		0		0		0		32		$   32.0

		MNR [$752m]		Stations		215.2		13.4		62.8		0		$   291.4

		MNR [$752m]		Infrastructure		24.4		25.4		26.4		65.9		$   142.1

		MNR [$752m]		Rolling Stock		286.3		0		0		0		$   286.3

		MTA Bus [$109m]		Infrastructure		5.4		5.9		0		3.9		$   15.2

		MTA Bus [$109m]		Rolling Stock		0		34.9		0		58.8		$   93.7

		Interagency [$20m]		Infrastructure		13.05		0.9		0.5		5		$   19.5

		Network Expansion [$1,281m]		Infrastructure		142.6		187.0950659736		328.7		208.9		$   867.3

		Network Expansion [$1,281m]		Rolling Stock		0		413.4		0		0		$   413.4

		B&T [$182m]		Bridges & Tunnels		10.36		100.31		16.14		55.62		$   182.4

		Total												$   6,983.1

														$   4,170.2

														$   469.6

														$   751.8

														$   108.9

														$   1,280.7

				2021 Goals												Agency		2021 Commitment Goal

		NYCT		3,839,211,319.20												NYCT/SIR		$   3,839

		LIRR		677,866,796												LIRR		$   678

		MNR		583,714,659.26												MNR		$   584

		MTA CC		867,265,505.47												MTA Bus		$   57

		B&T		172,925,256												Interagency/PD		$   40

		MTA Bus		57,237,350.00												MTA Expansion		$   867

		MTA PD		0												B&T		$   173

		Interagency		40,048,450												Total		$   6,238

		MTA TOTAL		6,238,269,336

																				MTA-Wide Total by Quarter

																				Q1		Q2		Q3		Q4		2021 Total

																				$   865		$   1,350		$   1,729		$   2,294		$   6,238





Category

		Category		Agency		Sum of Total 2021		Sum of Q1		Sum of Q2		Sum of Q3		Sum of Q4						Category		Agency		Sum of Total 2021

		Rolling Stock				870.713824		286.3		448.3		19.233824		116.88						Bridges & Tunnels [$182m]				182.43

		Stations				2138.04936137		289.592831		248.825192		520.68583217		1078.9455062								B&T		182.43

		Track				547.4751203767		127.3642691474		112.921977633		263.5313652626		43.6575083337						Infrastructure [$2,555m]				2554.5155141336

		Infrastructure				2554.5155141336		294.742389		537.4176429836		812.366471		909.98901115								MNR		142.1

		Sandy				689.90177779		49.81659558		163.53992157		47.49657607		429.04868457								MTA Bus		15.2

		Bridges & Tunnels				182.43		10.36		100.31		16.14		55.62								Interagency		19.45

		Grand Total				6983.0855976703		1058.1760847274		1611.3147341866		1679.4540685026		2634.1407102537								LIRR 		267.2

																						Network Expansion		867.2950659736

																						NYCT/SIR		1243.27044816

																				Rolling Stock [$871m]				870.713824

																						MNR		286.3

																						MTA Bus		93.7

																						Network Expansion		413.4

																						NYCT/SIR		77.313824

																				Sandy [$690m]				689.90177779

																						LIRR 		83.7

																						NYCT/SIR		606.20177779

																				Stations [$2,138m]				2138.04936137

																						MNR		291.4

																						LIRR 		58.7

																						NYCT/SIR		1787.94936137

																				Track [$547m]				547.4751203767

																						MNR		32

																						LIRR 		60

																						NYCT/SIR		455.4751203767

																				Grand Total				6983
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Completion goal highlights

• ADA stations:
• 59 St (N-R)
• Gun Hill Rd (5)
• 57 St (N-Q-R-W) Phase 2

• MNR Station Improvement Initiative – 5 stations
• 400 NYCT Hybrid-Electric Buses 
• CBTC Queens Blvd. West Phase 1 (50 St to Union Tpke)
• Bus Radio System (NYCT and MTA Bus)
• Rutgers Tube
• Diesel Locomotive Shop Improvements at Morris Park 

(LIRR)
• Rehabilitation of Hugh Carey Tunnel Ventilation Systems

White Plains Station, MNR



Thank You

Photo: NYCT Brighton Line – Coney Island, Brooklyn
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