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3.5 MNR System Level Software (Wayside, Office, Onboard Equipment) May-19 May-19 (A) LIRR 895 111 81 867 Jan-20*
3.5 LIRR Supports RSD on pilots and ERSD on non-pilot segments Jun-19 Jun-19 (A) MNR 376 8 5 373 Oct-19
3.6 LIRR Supports ERSD for non-pilot segments Oct-19 Oct-19 (A) *Completion date revised due to reduced return rate of units from LIRR.
3.6 MNR System Release to Support Interoperability (Wayside, Office) Jun-20

3.7 LIRR Supports ERSD for non-pilot segments (in purple) and full interoperability with 
Amtrak

Feb-20

Railroad Segment Planned Current RR Planned Current
LIRR/3.5 Port Washington Branch (Pilot Line 2) Dec-18 Dec-18 (A) PTCSP submitted to LIRR Jun-19 Jun-19 (A)
LIRR/3.5 Montauk Branch - Babylon to Patchogue (Pilot Line 1) Dec-18 Dec-18 (A) LIRR submits PTCSP to the FRA Jul-19 Jul-19 (A)
LIRR/3.5 Oyster Bay Branch Oct-19 Oct-19 (A) LIRR PTCSP in review by FRA for Approval Jun-20
LIRR/3.5 Hempstead Branch Oct-19 Aug-19 (A) PTCSP submitted to MNR Jul-19 Jul-19 (A)
LIRR/3.5 Long Beach Branch Oct-19 Oct-19 (A) MNR submits PTCSP to the FRA Aug-19 Aug-19 (A)
LIRR/3.5 Far Rockaway Branch Nov-19 Oct-19 (A) MNR PTCSP in review by FRA for Approval Aug-20
LIRR/3.5 West Hempstead Branch Nov-19 Oct-19 (A)
LIRR/3.5 Port Jefferson Branch Nov-19 Nov-19 (A)
LIRR/3.5 Main Line 49-74 - Ronkonkoma to Riverhead Dec-19
LIRR/3.5 Main Line 74-94 - Riverhead to Greenport Dec-19 MNR Tenants Status
LIRR/3.5 Central Branch Dec-19 Nov-19 (A) Amtrak
LIRR/3.6 Atlantic Branch May-20 CSX
LIRR/3.6 Montauk Branch - East of Patchogue Feb-20 Providence & Worcester (P&W)
LIRR/3.6 Main Line 3-10 - Woodside to Jamaica Mar-20 PanAm
LIRR/3.6 Main Line 10-15 - Jamaica to Floral Park Mar-20 Cdot
LIRR/3.6 Main Line 15-25 - Floral Park to Hicksville (Third Track Construction Project) Jul-20 LIRR Tenants Status
LIRR/3.6 Main Line 25-49 - Hicksville to Ronkonkoma May-20 Amtrak
LIRR/3.6 Jamaica Jun-20 ** NYAR
LIRR/3.7 Montauk Branch - West of Babylon Feb-20
LIRR/3.7 Main Line 0-3 - Grand Central Tunnels to Harold Sep-20
LIRR/3.7 Valley Apr-20 **

MNR/3.5 Hudson Line (Tarrytown - Croton Harmon) Nov-18 Nov-18 (A)
MNR/3.5 Danbury Branch Aug-19 Aug-19 (A)
MNR/3.5 Hudson Line (Croton - Harmon - Poughkeepsie) Nov-19 Sep-19 (A)
MNR/3.5 Hudson Line (Morris Heights - Tarrytown) Dec-19 Nov-19 (A)
MNR/3.5 New Canaan Branch Jun-20 *
MNR/3.5 Harlem Line (Melrose - North White Plains) Mar-20
MNR/3.6 New Haven Line (Bridgeport - New Haven) Jun-20 *
MNR/3.6 Woodlawn - Bridgeport Jun-20 *
MNR/3.5 Harlem Line (North White Plans - Wassaic) Jun-20

MNR/3.5 Waterbury Branch ***

*Date changed to Jun-2020 per revision of MNR Implementation Plan filed with FRA (based on M8 Development)

**New segments created, segregated from existing segments based on design boundary separation

***It is contemplated that the Waterbury MTEA (Mainline Track Exclusion Addendum) will be extended until the completion of new Cab Signal on the branch

 LEGEND

No Near Term Impact to Contract Schedule and on target to meet PTC Deadline

Impact to Contract Schedule or interim project milestone, but no impact to meet PTC Deadlline.

Significant impact to Contract Schedule and ability to meet PTC deadline.
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